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The creation of the Information Technology Fund (ITF) in Fiscal Year 1998 – 1999 by the Board 
of Supervisors of the County of Los Angeles signified an important milestone. It marked the 
recognition of the Board, that in order to provide increased levels of service and greater 
communication reach to the 10 million residents of the County, departments needed resources by 
which to investigate, develop and implement IT projects to accomplish these objectives.  
 
The fund, which is managed by the Chief Information Office (CIO), has provided financial and 
technical resources to County management, allowing them to explore present and emerging 
technologies to improve service delivery and organizational effectiveness. The ITF addresses an 
essential question of the Board – how does the County of Los Angeles be at the forefront of 
providing constituent services by using the information superhighway. The answer was to develop 
a funding pool that supports such initiatives, and in specific the use of web-based applications to 
automate critical and fundamental services.  
 
In the annual County budget process departments develop business automation plans. These 
plans serve as a blueprint for evaluating human and capital resources for automation initiatives 
and projects, both independent and collaborative. With consistent review and discussion between 
management, IT divisions and stakeholders, departments identify potential target services for 
automation.  Such projects were ideal for ITF consideration, directly supporting the core objective 
of the fund – to support strategic IT initiatives that include development and/or expansion of 
services via the Internet/Intranet.  
 
In a recent nationwide survey conducted by the Center for Digital Government, in collaboration 
with the National Association of Counties (NACo) and Government Technology Magazine, the 
County of Los Angeles ranked sixth in the Top 10 Digital Counties. The County as a whole 
continues to progress in accomplishing its strategic IT goals to the extent possible, of a full 
eGovernment structure.  ITF projects represent how the County is finding alternative electronic 
solutions in providing services and improving the information flow to its constituents and partners.  
 

 FY 2002-2003 
 
We anticipate increasing departmental awareness of this resource pool (with over 89 project 
awards to date) in the future.  This year, the committee has or will recommend awards estimated 
at $6.2 million.  In the past two fiscal years, the fund has not been replenished. With limited 
available resources for new projects, the selection process will be more selective and 
discriminatory. Priority consideration still remains favorable for projects that propose                   
development and implementation of web-based applications to support department missions, 
goals, and objectives.  
 
Since July 2002, the ITF Executive Committee approved and/or will recommend funding for 16 
new projects. In our previous status report we used four (4) categories to describe the 
types/benefits of project awards for 2001-2002.  Those areas included: 
 

1. Geographic Information Systems 
2. eCommerce 
3. I/T Training and Employee Development  
4. Safe Communities 

 
For this FY, the IT focus areas are described as: 
 

1. Management Information Systems 
2. Organizational Tools 
3. Arts/Cultural/Education Systems 
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 Management Information Systems 
 
The implementation of management information systems is a dominant type of project funded by 
the ITF; primarily marked by the need for management and staff to have information necessary 
for decision making more readily accessible. The need to have management data and information 
stored, accessible, and easily disseminated to users prompted submission of several projects 
requiring development and implementation of MIS’.  
 
The Chief Administrative Office (CAO) received $1.3 million to upgrade the County’s Emergency 
Management Information System (EMIS).  Because old technologies were not capable of being 
upgraded and the cost would outweigh the benefit, a new system was supported to accommodate 
the County’s needs.  
 
The CIO received a $75,000 grant to investigate a county Electronic Document Management 
System (EDMS) solution that would provide a single EDMS architecture strategy. 
 

 Organizational Tools 
 
County Strategic Plan Goal No. 3 states the need to pursue programs, projects, initiatives, etc., 
which strengthen Organizational Effectiveness.  All ITF projects support this objective, and in 
many ways are aligned with multiple County strategic plan goals.  The projects below have been 
classified as improving the effectiveness within County organizations. 
  
The Consumer Affairs (CA) received a $106,000 grant to develop a Web-Integrated Automated 
Consumer Information System. Through this project, the CA will provide web-based and recorded 
information to consumers on a 24x7 basis via the department’s website and auto-attendant 
telephone features.   
 
The CAO received an $81,000 grant for an Internet/Intranet web survey system.  This system will 
serve as a future model (for possible expansion to other departments) for conducting surveys to 
other departments, external agencies, community partners and/or the public. Such a system will 
standardize the survey administration process.  
 
The Department of Human Resources (DHR) received $138,500 in funding to develop an 
Appeals Management System. This system utilizes a web-based browser system to track appeals 
cases.  Department staff will have the ability to maintain all electronic documents associated with 
an appeals case in an online system.  
 

 Arts/Cultural/Recreation 
 
The Executive Office of the Board of Supervisors Arts Commission and Ford Theatre have been 
very proactive in identifying technologies that would draw focus to the County of Los Angeles and 
the improved way we provide information to the public on cultural events.  
 
The Arts Commission received a $72,000 grant to develop an online resource portal, whereby 
85,000 K-12 educators and administrators throughout the County’s school districts could access 
approved, web-based arts education curriculum and programs.  
 
The Ford Theatre received a $78,000 grant to develop a Venue Information System to streamline 
all theater operations.  The Ford Theatre would have the capability to store all of the major venue 
information into an integrated database, maintaining such information as: (a) visitor tracking,  (b) 
technical and financial data, and (c) artist profiles.  
 
In response to a Board request to upgrade their website, the Department of Parks and Recreation 
submitted a request and received approval of $99,000 to include mapping/routing information on 
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park locations and amenities. The mapping/routing functionality leveraged the ITF-supported 
Geographic Information System (GIS) mapping system implemented last year.  
 

 Where We Are 
 
County departments are responsible for aligning their department goals with the County’s 
Strategic Plan Goals.  In addition, departments must ensure alignment to the IT Strategic 
Directions, as led by the CIO. These are critical factors to the ITF Executive Committee when 
evaluating new ITF proposals.   
 
The financial data below reflects the ITF’s position as of this reporting period. 
 

• No additional funding for FY 2002-2003. 
• Funded eighty-nine (89) projects since fund inception. 
• Approved fifteen (15) new projects in FY 2002-2003. 
• Completed nine (9) projects in FY 2002-2003. 
 

o Executive Office/Arts Commission – Arts Resource/Online Grants 
o Executive Office – Board Policy Manual 
o Executive Office – Boardroom Modernization 
o Chief Information Office – Sex Offender Locator Websitea 
o Coroner’s – Store eCommerceb 
o County Counsel – eCommerce Guidelines 
o Internal Services Department – eCommerce Security Assessment 
o Probation – Electronic Court Report Delivery System 
o Probation – Kiosk Phase II  

 
• Completed 14 projects in FY 2001-2002. 
• Completed 10 projects in FY 2000-2001.  
• Completed 11 projects in FY 1999-2000. 
• Processed $4.3 million in project payments in FY 2002-2003. 

 
 
 

 
 
 
 
 
 
 
 

 
The following designated projects remain open as of this reporting period.  
 

• Administrative and Financial Systems Replacement Project, $5 million 
• Hall of Records Network Infrastructure Upgrade, $2.9 million 
• Department of Children and Family Services’ Passport System, $2 million 
• Treasurer-Tax Collector’s LAPIS System, $1 million 

 
a The website was successfully implemented in September 2002, receiving over 2.6 million “hits” in the first 
12 hours of operation; over the next three days it received 5.5 million “hits”. 
 
b Sales from Skeletons in the closet increased by $300,000 after implementation, and online transactions 
now represent 60% of total sales. Fox 11 New conducted an interview to market the site in December 2002 
and the site was featured on Ripley’s Believe it or Not. 

Total Fund Appropriations & Adjustments  $38,900 
Interest Income 3,300 
Less: Total Allocations/Designations -37,500 
Available for new projects $4,700 
Anticipated project surplus 1,300c 
Estimated Balance $6,000 

(000’s) 
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c  Based on the most recent project status reports, there is an anticipated $1.3 million in surplus funding that 
could be available for new projects.  The surplus’ are primarily from project under expenditures for the Hall 
of Administration’s Network Upgrade, Public Library’s Internet Upgrade, and the Executive Office’s 
Boardroom Modernization Project. 

 
 
 
 
 
 



THE INFORMATION TECHNOLOGY FUND 
 

 

v 

Background 
 
The Information Technology Fund (ITF) was developed in late Fiscal Year (FY) 1998-1999 to 
address growing information technology (I/T) issues within Los Angeles County. Per the Board’s 
direction, the fund provides start up monies to departments that otherwise may have encountered 
difficulty identifying and committing budgetary funds for their I/T projects. Establishing this fund 
also supported various Board strategic initiatives including (1) development and expansion of 
Intranet/Internet activities and (2) development and deployment of eCommerce applications. 
These strategic initiatives were designed to improve interdepartmental communications and the 
quality of services delivered to the public. County investments in these activities and 
management of this fund ensures conformity with Board initiatives and I/T standards, and also 
increases the County’s progress in realizing the use and benefits of technology. 
 
Commitments 
 
In Fiscal Year 1998, the Board of Supervisors authorized an initial transfer of $8.7 million, and 
supplemental funding in subsequent years.  
 
ITF resources provide County departments with ‘seed’ monies to pursue various information 
technology projects. Limited resources have slowed the ability of County departments to invest in 
upgrading their technology infrastructure. The ITF provides a funding mechanism and 
encourages departmental identification of projects that will improve delivery of County services.  
 
Unlike most grants whereby monies are directly transferred to the department’s budget, the CIO 
reviews, approves, and processes project invoices. Because expenditures are absorbed through 
the ITF, the CIO is able to monitor expenditures and progress of ITF projects.  This process 
ensures that monies are appropriately spent on procuring services and/or supplies described in 
their original project plans.  
 
Proposal and Selection Process 
 
Departments interested in applying for funding through the ITF (See Attachment) are required to 
submit project proposals describing the project, the project benefits, and the funding requested. 
Proposals received for ITF funding include those projects that: 
 
• Utilize web-based technologies;  

• Employ I/T, including telecommunications; 

• Provide for more efficient or effective delivery of direct services to the public; and 

• Provide inter-department/intra-department benefits (improving communications, 
expanding access to departmental systems, etc.). 

CIO staff assists departments to evaluate projects more carefully and to assess priority. Selection 
of projects to be sponsored by the ITF is determined by a joint Executive Committee chaired by 
the Chief Information Officer. The Executive Committee is comprised of the                                              
Chief Administrative Office (CAO), Treasurer-Tax Collector (TTC), Auditor-Controller (A-C), 
Executive Office/Board of Supervisors (BOS), Internal Services Department (ISD), Public Works 
(DPW) and the Sheriff’s Department. The Committee meets on a bi-monthly, rather than monthly 
basis, to review projects. 
  
The Committee can directly approve projects with an estimated cost of under $100,000. For those 
projects estimated to be $100,000 or greater, the Committee recommends approval by the Board 
of Supervisors. 
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Each proposal is rated on the following criteria: 
 
• Identifies benefits of the project/system enhancements; 

• Facilitates public or inter/intra-departmental access to information; 

• Improves delivery of services to the public; 

• Ensures multi-agency application or portability to other agencies; 

• Provides completeness of the project description; and  

• Promotes inter-departmental and interagency collaboration. 

Departments are notified in writing of the status of their ITF project proposals.  If the project 
requires Board approval, the notification may indicate the expected date of Board action. 
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Chief Administrative Office 
Internet/Intranet Web Survey Project 

 
In August 2002, the ITF Executive Committee approved the Internet/Intranet Web Survey project 
proposed by the CAO.  This project is an integrated approach in executing and managing survey 
questionnaires by use of web technology. The proposed system employs a standard methodology 
for data collection, data sharing and data analysis capabilities for departmental and community 
partners. It also incorporates functionality for web-based survey administration, results 
management, reporting and analysis, and graphical illustration/reporting.  
 
Projected Benefits 
 
This project enhances the County’s capacity to provide information and services to the community 
through the use of Internet technologies, and facilitates the administration of surveys to collect 
information directly from respondents.  In addition, this application: 
 

v Standardizes the survey questionnaires administrative process. 
 
v Eliminates the need for users to have a specific software application. 
 
v Provides higher response rates; and 
 
v Provides user convenience though a 24 hours-a-day online availability from any Internet or 

Intranet connection. 
 
Status 
 
In December 2002, the CAO selected Perseus’ Survey Solutions Enterprise System. In February 
2003, the Department completed installation and training on the Internet and Intranet servers. 
 
Testing of the system is currently in progress, and the department is developing policies and 
procedures in the use of the application.  
 
The proposed completion date for this project is June 2003. 
 
 
 
 
 
 

 
 

Chief Administrative Office  
Emergency Management Information System 

 
In October 2002, the ITF Executive Committee approved the Emergency Management Information 
System (EMIS) Upgrade project proposed by the CAO.  This project was subsequently approved by 
the Board in December 2002.  The current system, developed in 1990, could no longer 
accommodate the technical requirements necessary to upgrade the system.  EMIS has been 
greatly modified to try and meet the needs of the County, but further modifications were either not 
possible with the current architecture or extremely costly.  In addition, Office of Emergency 
Management (OEM) experienced low availability, difficulty in customization and high maintenance 
with the old system.  

Budget/Cost Summary Amount 

Original Authorization $81,300 
Expenditures 77,399             
Balance $3,931 
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Projected Benefits 
 
Improves the automation, collection and processing of emergency related information, including: 
 

v Increase availability. 
 
v Enhances messaging components. 
 
v Reduces reliance on outside contractors. 

 
v Eases maintenance and upgrading process. 
 
v Increases data storage capacity. 
 
v Reduces maintenance costs by 65% over a five-year period. 

 
Status 
 
OEM completed the bid process for hardware, software and professional services. En Pointe and 
Network Catalysts were awarded the contracts.  The project team added two additional EMIS 
contractors for programming tasks, and is developing the Statement of Work for the .Net contractor 
(to work with EMIS programming staff to convert EMIS to the new platform).  
 
 
 
 
 
 

 

Chief Information Office 
Electronic Document Management Information Systems 

 
In December 2002, the ITF Executive Committee approved the enterprise-wide E-Document 
Technology Analysis led by the Chief Information Office.  In August 2002, the Board approved a 
motion directing the Chief Information Office, Department of Human Resources, and                    
Registrar-Recorder/County Clerk to review on-going E-document projects that could be used as an 
efficiency model for the County. This motion was driven by the Board’s goal to foster use of 
electronic document management system (EDMS) technologies in the County in order to develop a 
countywide strategy for an enterprise EDMS architecture.  
 
The CIO committed to perform an environmental scan of the County departments to document 
current and planned EDMS projects, and develop a methodology to review and evaluate potential 
pilot projects to assess EDMS capabilities and their business value. After conducting the scan, the 
department will retain the services of a consultant, with core competencies in EDMS, to assess and 
implement recommendations.  
 
Projected Benefits 

 
v Reduces duplication of efforts by providing a single comprehensive EDMS architecture 

strategy for document management; which results in reduced support costs and improved 
information sharing.  

 
 
 
 

Budget/Cost Summary Amount 

Original Authorization $1,277,024 
Expenditures 0             
Balance $1,277,024 
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Status 
 
The CIO developed and distributed a survey to all County departments requesting detailed 
information concerning EDMS projects. The survey identified the following statistics in each 
department:  
 

1. Does the department currently have an EDMS?  
2. What types of applications are currently in production? 
3. What types of applications are in the planning stages?  
4. If a department does not have an EDMS, what business activities or needs could be 

effectively addressed by EDMS technologies?  
 
A final report is being completed to gain an understanding of planned versus realized benefits of 
EDMS in the County, and will be submitted for Board review. Based upon that assessment, a 
consultant will be engaged to assist in formulating a strategy for countywide deployment. 
 
 

 
 
 
 
 

 
 

Consumer Affairs 
Web-Integrated Automated Consumer Information System 

 
In December 2002, the ITF Executive Committee approved the Automated Consumer Information 
System proposed by the Department of Consumer Affairs (CA). The new system provides web-
based and recorded information to consumers on a 24x7 basis through the Department’s website 
and auto-attendant telephone features.  
 
CA auto-attendant telephone system became inoperable in August 2002 and cannot be repaired. 
This technology incorporates an advanced text-to-speech feature to translate web-based content 
that can be read to a caller via the automated attendant. The system also provides fax on demand 
and broadcast messaging to transmit information. The project received Board approval January 
2003. 
 
Projected Benefits 

 
v Provides the public access to 350 information messages and web links to other County, 

state, and federal resources. 
 
v Eliminates the expense of hiring additional telephone counseling staff. 
 
v Bridges the information gap between 35% of the County’s residents that currently have 

access to the web and those that do not. 
 
v Provides ADA compliance by linking visually impaired callers, such as the blind, with 

designed web access. 
Status 
 
The CA submitted update a project plan, which included their current tasks of preparing a Request-
For-Quotation.  A more detailed plan will be submitted once a vendor has been selected. The 
proposed timeframe is projected for August 2003. 

Budget/Cost Summary Amount 

Original Authorization $75,000 
Expenditures 0             
Balance $75,000 
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Executive Office/Arts Commission 

Arts Education Portal/On-Line Resource 
 
In December 2002, the ITF Executive Committee approved the Arts Commission’s education portal 
and online resource development project. This project implements a web-based solution that 
provides centralized access to approved, curriculum-based arts education programs for educators 
throughout the County; it will be accessible to 85,000 K-12 arts educators and administrators 
throughout the County’s 82 school districts.  
 
The resource directory will contain contact and program information, including an online-program 
booking form, and downloadable study guides. The site will contain photographs of arts education 
providers and streaming video of artists’ work.   
 
Projected Benefits 
 

v Facilitates access to resource information and improves the delivery of services to Arts 
educators and Administrators.  

 
v Promotes collaboration with community based arts education providers. 
 
v Provides staff with the capability of electronically storing data from the Online Grants 

system into the Directory, eliminating the need for manual input.   
 
Status 
 
The Arts Commission completed their Statement of Work and executed an agreement with 
Microgroove for application design and development.  Microgroove submitted their first draft of the 
database schema and developed guidelines for artist submission of videos and photos.  These 
plans will be submitted to the Commission for final review and approval of the graphic design 
website.   Development of the application form for the Online Directory page has already began.  
 
Information Integrators was selected to assist with the implementation of the project and is working 
on the eGrant Jr. application process. 
 
The target completion date for this project is January 2004; with website testing scheduled to 
commence in November 2003. 
 
 
 
 
 
 

 
 

Budget/Cost Summary Amount 

Original Authorization $106,175 
Expenditures 0             
Balance $106,175 

Budget/Cost Summary Amount 

Original Authorization $72,000 
Expenditures 25,000  
Balance $47,000 
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Executive Office/John Anson Theater 
Venue Management Information System 

 
In October 2002, the ITF Executive Committee recommended approval of the Venue and Event 
Management Information System proposed by the Executive Office/Ford Anson Theater.  The John 
Anson Ford Theater purports that the installation of this new system will improve and streamline the 
efficiency of all theatre operations.  Currently, it is very difficult for staff to keep track of where all of 
their information is stored because the data is store in independent software systems.  
 
Funding this project provides the capabilities for the John Anson Ford Theaters to store all of their 
major venue event information into an integrate database.  The Ford Theaters will accomplish this 
by purchasing ARTIFAX, a product widely used by over 300 major art venues around the world.   
 
ARTIFAX has several modules that will benefit the Ford Theater: 
 

1. Event  – This module performs event scheduling, provides for better technical and financial 
management, tracks visitors, and improves internal communications.              

2. EventOnline  - This module allows people to view and interact with the information via the 
Internet. 

3. Festival – This module keeps track of all information associated with venue artists. 
 
Projected Benefits 
 

v Simplifies tracking and sharing of information. 
 
v Streamlines the event management planning process. 

 
Status 
 
By February 2003, the John Anson Ford Theaters had established the financial terms and 
conditions with Alliance Software Corporation.  The workstations have been purchased and the final 
details of the license agreement are being finalized.  Contract execution should commence by May 
2003. The installation and training for the Artifax Event, EventOnline are expected to be live by the 
2003 Summer Season.  
 
By August 2003 the Theater’s will have incorporated the web features into the main website and 
began customization of the system.  
 
By November 2003 the Ford Anson Theater expects to have completed the initial customization of 
the total system and developed all reports/forms. 
 
 
 
 
 
 
 

Human Resources 
Appeals Management System 

 
In August 2002, the ITF Executive Committee approved funding of an Appeals Management 
System proposed by the Department of Human Resources (DHR); this project received Board 
approval in September 2002. The Appeals Management System allows DHR employees to use a 
web-based browser system to track appeals cases.  Staff will have the ability to create online 

Budget/Cost Summary Amount 

Original Authorization $77,924 
Expenditures 0             
Balance $77,924 
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appeals case folders that contain all documents pertaining to the appeals case.  The system will 
permit staff to scan all appeals documents into a workstation and upload them to the online system.  
Appeals folders will contain scanned documents, other electronic documents, supporting action 
items, and an events calendar.  Additional functionality includes the capability to generate case 
reports and departmental billing information. ITF funds will cover costs associated with hardware 
and software purchases, and professional services to develop this system.  
 
Projected Benefits 
 

v Improves the efficiency of the appeals process. 
 
v Eliminates the dependence of a paper filing system.   

 
v Improves service delivery by providing staff the capability to more readily retrieve appeals 

case information to appellants, i.e. status and location of their appeal.    
 
Status 
 
The ITF Executive Committee approved the project with two (2) contingencies.  Th e first 
contingency required DHR to work with the CIO in investigating commercially available off-the-shelf 
(COTS) packages that would address the Department’s business needs.   After reviewing some of 
the COTS proposals, the DHR determined that no COTS addressed their specific business 
requirements. DHR received clearance in September 2002 to begin the bidding process.   
 
The second contingency required DHR to review the feasibility of submitting back-up 
documentation into the system electronically and securely.  County Counsel reviewed and 
approved DHR’s concept for backup documentation submitted via email (and the assurance that 
reasonable security precautions were in place, i.e. passwords). 
 
A draft Statement of Work was prepared in October 2002, and a solicitation document released in 
January 2003.  The DHR selected Capita Technologies as the vendor and is expected to complete 
the project by July 2003. 
 
 
 
 
 
 
 

Parks And Recreation 
Website Revision Project 

 
In August 2002, the ITF Executive Committee approved the Website Revision Project proposed by 
the Department of Parks and Recreation (DPR). In an effort to better meet constituent needs, the 
Board of Supervisors and the CAO requested the DPR to upgrade its website. Funding this project 
would allow the DPR to expand the functionality of its existing website to include the following 
features: 
 

1. Integration of the County Mapping/Routing server to provide information on park locations 
and amenities;  

2. Development of a high-level plan that investigates multi-language options;  
3. Enhancements that will allow non-technical staff to maintain the website; and  
4. Creation and maintenance of web links to affiliated groups and concessionaires. 

 

Budget/Cost Summary Amount 

Original Authorization $138,500 
Expenditures 116,190             
Balance $22,310 
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This project will significantly improve the delivery of DPR services by providing a state-of-the art 
web page with the most current information on park programs, a site that has greater accessibility 
to constituents, and that will result in economic benefits to the Department.  
 
ITF funds were secured to procure professional services related to re-design of the website, and 
includes licensing costs associated with the use of the County management software. 
 
Perceived Benefits 
 

v Improves delivery of service to County of LA residents by delivering information on Park 
services and amenities, in addition to incorporating driving directions to park locations.  

 
Status 
 
The sample home page has been developed, and a new logo sent to the ISD website development 
team for review and incorporation in the new page.  The project team is currently conducting 
meetings with CAO/Urban Research to explore geographic information systems (gis) capabilities, 
and continue its work to identify the desired interaction between the GIS and the new homepage.  
Future goals include continued development of the website prototype and content development.  
 
The estimated completion date for this project is June 2003. 
 
 
 
 
 
 
 
 
 
The following projects were under consideration and/or were approved at the time this report was 
prepared. Specific project details will be provided in the next report.  
 
Chief Administrative Office/Services Integration Branch (approved) 
Seeking a $300,000 grant to develop a customized system (Los Angeles Resource Identification 
and Referral System – LASIR) to serve as a central resource on health and human services. This 
site will be accessible to the public, County and non-County entities, non-profit agencies, 
community agencies, and faith-based organizations.  
 
Chief Information Office/Chief Administrative Office (approved) 
Seeking budget transfer and designation of ITF funding for Business Continuity Program (BCP) in 
the amount of $400,000 to retain a consultant to assist in the development of a formal framework to 
document and maintain a BCP, and to acquire software tools.  
 
Executive Office/Arts Commission (approved) 
Seeking a $93,500 grant to develop a web-based cultural calendar, "Experience LA", that provides 
an inexpensive means for small and large cultural/art organizations to publicize events, and 
promote art/culture/tourism within the Los Angeles region.  
 
Executive Office/Board of Supervisors (approved) 
Seeking a $31,328 grant to expand the Civil Service Commission’s Internet website to provide 
online weekly agenda meetings, minutes, calendar, procedural rules, and appeals information to 
County employees and their legal representatives. 
 
 
 

Budget/Cost Summary Amount 

Original Authorization $99,000 
Expenditures 11,461            
Balance $87,539 
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Human Relations Commission (approved) 
Seeking a $90,650 grant to upgrade their departmental database system. The new system will 
provide the needed infrastructure to support database changes and improvements, reduce network 
support costs, and increase system reliability, performance, and staff productivity. 
 
Health Services (approved) 
Seeking a $166,500 grant to expand their existing GIS public access Internet applications to the 
County’s shared mapping and routing environment; this application will use the GIS environment to 
provide the public information on the status of hospital/clinic closings and alternative sites. 
 
Public Works (approved) 
This project is a departmental collaborative effort managed by Public Works to support expansion 
of the Electronic Development and Permit Tracking System (eDAPTS) that will add licensing, 
business process review, and implementation services to the enterprise permitting and inspection 
tracking system.  Proposed project funding is $3,600,000. 
 
The ITF Executive Committee requested that these projects be held for further departmental 
review.   
 
District Attorney – Suspected Child Abuse Reporting System (SCARS) II 
Funding request of $100,000 to develop Phase II of the SCARS system. 
 
Chief Administrative Office/Risk Management Office Ergonomics Project 
Funding request of $75,000 to develop an employee information website on the long-term effects of 
repetitive use activities.   
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Animal Care and Control 
Website Development 

 
On February 2, 1999, on Board Motion, Animal Care and Control (AC&C) in collaboration with the 
Chief Information Office was instructed to develop a comprehensive Internet site in response to 
the growing number of family pets reported lost. Development of a website would greatly improve 
the ability of citizens to retrieve missing pets or adopt pets, thereby improving animal welfare. 
 
This project funds development of a website that provides information and digital images of lost 
pets recovered in L.A. County and will improve access to information to the public. In addition to 
providing lost pet information, the Website will serve as an information portal for the Department 
including:  
 
Projected Benefits 
  

v Provides shelter hours and maps: The public would be able to search by zip code which 
shelter (Los Angeles or City Shelters) services their area. 

 
v Provides access to information relating to spaying, neutering, vaccination, rabies and 

other pet information. 
 
v Adds lost pets/adopting pets functionality for the public to access AC&C database for lost 

animals based on search criteria. The public will also be able to view digital images of 
these animals. 

 
v Adds licensing component (new and renewals) for the public to submit information online 

to register their pet, renew licenses and pay for their registrations by acceptance of credit 
card payments.  

 
v Provides a Frequent Asked Questions (FAQ) page with e-mail feedback capabilities for 

responding to public inquiries. 
 
Current Status 
 
According to the Department, the website is a success. 
People throughout the State of California are adopting 
shelter pets after viewing photographs online. 
 

• Completed Phase I: Provided general 
information about the Department and specific pet owner information, featuring real-time 
photographs of lost/found pets and pets available for adoption from all Los Angeles 
County Animal Care Centers.  

 
• In Progress Phase II: Addition of a pet-licensing component is still in progress. This 

function will allow pet owners to renew and purchase pet licenses online. It also includes 
purchasing kiosks for all six County animal shelters to provide visitors access to the 
website and the capability to view animals from any shelter. 

 

• AC&C is also working with the Auditor-Controller on cost neutrality issues related to state 
pet licensing requirements and County ordinances, which have different fee schedules. 

 
• The project team consisting of the CIO, Internal Services Department (ISD), County 

Counsel, Treasurer Tax Collector (TTC), A-C, and AC&C meet each month to identify 
issues related to implementing the system.  

 

Budget/Cost Summary Amount 

Original Authorization $300,000 
Expenditures     44,748 
Balance $255,252 
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• AC&C staffs are finalizing the SOW for the project and are finalizing the applicable 
eCommerce and credit card policies for the project.  

 
The target completion date for this project is November 2003. 
 
The URL for this site is: http://animalcontrol.co.la.ca.us. 
 
 

Chief Administrative Office  
Geographic Information System Mapping Platform 

 
In July 2001, upon recommendation from the ITF Executive Committee, the Board approved 
funding for the Chief Administrative Office’s Geographic Information System Mapping Platform.      
In April 2001, the Board directed the CIO to conduct a study on the use of advertisement and 
“free” public mapping services versus an Internet-based mapping service, accessible though the 
County’s website. The study resulted in an assessment of the cost and opportunities for mapping 
services that went beyond just provi ding general directions to the public.   
 
Projected Benefits 
 

v Improves delivery of services to the public by providing a website that will include:                 
(1) mapping capabilities and detailed driving directions to County facilities, (2) referral 
capabilities (taking into consideration factors, such as service areas, boundaries, and 
locations within close proximity), and (3) a map interface that allows constituents to 
navigate the County site by linking interactive maps to relevant information and services, 
such as unincorporated area services. 

 
v Serves as a reference tool for employees in responding to public inquiries. 

 
Current Status 
 

• Phase I – Replacement of commercial 
mapping and driving direction services, such 
as Map Quest, with Route IMS – Two 
production servers were purchased and 
installed at ISD. Route IMS software was 
purchased and installed on the production servers and ISD is working to interface Route 
IMS with the County’s web page and Kiosk applications. 

 
• Phase II – Incorporate Thomas Bros. into ArcIMS and display with Route IMS – A 

contract is currently being executed. The Thomas Bros. Map Base enhances the Route 
IMS by providing more detailed map features, such as landmarks, municipal and service 
districts, and detailed street annotations. ArcIMS enables users to integrate data sources 
for display, query, and analysis within a web-browser.  

 

• Phase III – Displays County facilities on Thomas Bros. Map Base – The Department 
executed a contract for the design, development, and implementation of an application 
that pre-identifies, on a map, County facilities as well as the identification of 
unincorporated areas, Service Planning Areas (SPA), and Supervisory Districts, based 
on a constituent’s request. 

 
 
 
 

Budget/Cost Summary Amount 

Original Authorization $300,000 
Expenditures   188,966 
Balance $111,034 
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This prototype is on the County’s Intranet and can be located at: http://web.co.la.ca.us/lacounty. 
The Internet application is located at: http://gismap.co.la.ca.us/facilitieslocator. Final payment is in 
progress. 

Chief Information Office 
County Website Redesign 

 
In February 2000, the Board of Supervisors, on recommendation by the ITF Executive 
Committee, approved the funding to redesign the County’s website.  The ISD Internet 
Development Division will assist in development of the new portal. A master agreement was 
negotiated and executed with Capita Technologies. Meetings with ISD and Capita have 
commenced to finalize the final layout of the County portal.  
 
Projected Benefits 
 

v Provides a consistent “look and feel” amongst county websites. 
 
Status 
 
The CIO initiated several work orders with Capita 
technologies related to the implementation of the 
County web portal. The County “look and feel” has 
been established and is part of the County home page. 
The final deliverable, a “standards document”, is being 
published and will be complete by the end of the fiscal year.  A recent work order was established 
to conduct countywide training on the use of Stellent content management software, and training 
sessions are being coordinated. 
The target completion date is July 2003. 
 
1 Credit pending 
 

Chief Information Office 
Disabilities Web Portal 

 
In April 2000, the ITF Committee recommended a County web portal for disabled Americans.  In 
December 2000, the Board directed the Chief Information Office to evaluate the benefits of 
working collaboratively with UCLA’s Advanced Policy Institute/School of Public Policy and Social 
Research to improve the accessibility of services to the disabled. Currently, there is no site that 
provides on-line information to the disabled in the Los Angeles region. This project would transfer 
funding resources to UCLA to create and maintain a Living Independently in Los Angeles (LILA) 
website. An icon placed on the County’s web portal will provide a direct link to the LILA website. 
County departments have agreed to provide information and data resources to the Institute at no 
additional cost.  
 
Projected Benefits 
 

v Expands the access of information and services for the disabled throughout the Los 
Angeles region. County departments have agreed to provide information and data 
resources to the Institute at no additional cost.  

 
 
 
 
 
 

Budget/Cost Summary Amount 

Original Authorization $300,000 
Expenditures   310,758 
Balance $(10,758)1 
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Current Status 
 

• The Board approved the Memorandum of 
Understanding (MOU) between the County 
and UCLA on June 18, 2002. UCLA has been 
performing tasks in accordance with that 
Memorandum and progress payments have 
been made.  The CIO prepared a modified 
MOU, which extends the terms of the agreement for an additional 45 days; subsequently 
approved by the Board. The MOU contract amount will not change, but will be expanded 
to include additional functionality and mapping enhancements to the website. 

 
• Completed an interactive mapping platform incorporating County parcel layers. 

Development is underway to make the website more accessible to individuals with 
differing disabilities. The plans are also to incorporate more than 500 resources for 
residents, seniors, and the disabled. 

 
• Conducted outreach and training to at least 20 community organizations focusing on 

individuals with disabilities, and at least two training session to County staff on the use of 
the LILA website.  

 
• The project team is continuing ongoing collaboration with staff and members of the 

County’s Commission on Disabilities to ensure Commission input and participation on the 
website to shape future development and create new outreach opportunities. 

 
The target completion date for this project is September 2003.  
 
The website can be accessed from the Disabilities link on the County’s Internet Portal at 
http://lacounty.info, or can be directly accessed at 
http://lila.ucla.edu/public/LoginByZip.cfm?From=lila.ucla.edu/Master.cfm. 
 
 

Chief Information Office 
Oracle Enterprise Training Agreement 

 
In November 2001, the ITF Executive Committee recommended funding of an enterprise-wide 
agreement for Oracle database training.  During this period, the CIO began negotiating an 
enterprise Oracle licensing agreement to provide database licenses to all County departments at 
discounted rates. Funding would provide technical training to County I/T staff on the Oracle 
application.  
 
The CIO was working to obtain optimal pricing for the licensing. If the County is unsuccessful in 
executing an agreement, the project that also provides onsite training, will be cancelled and 
monies reverted back to the ITF. The current allocation for this project is $500,000.  
 

Consumer Affairs  
Website Restructuring 

 
In August 1999, the ITF Executive Committee approved funding for the Department of Consumer 
Affairs Website Restructuring Project.  Consumer Affairs provides information and counseling to 
the public on its rights and responsibilities in the areas of consumer protection, real estate fraud, 
home ownership, Small Claims Court procedures and subscriber complaints related to cable 
television. The Department also investigates consumer complaints and offers a mediation 

Budget/Cost Summary Amount 

Original Authorization $125,000 
Expenditures   89,133 
Balance $35,867 
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service. Servicing over 400,000 consumers annually, Consumer Affairs sought to restructure its 
Website to include interactive capabilities, expanded linkages and provided additional information 
in an effort to increase speed and quality of its service delivery.  
 
Projected Benefits 
 

v Increases outreach capabilities for the Department. 
 
v Facilitates quicker and easier access to department services by providing consumer 

information and links to regulatory agencies with enforcement authority. 
 
v Improves communication by providing interactive features to allow consumers and 

litigants to have their questions answered online. 
 
Current Status 
 

• Website structure, design and development, 
Phase I, was completed May 2001. The 
Department continues to work with the Internal 
Services Department to improve the current 
structure, add new features, and add/update 
content on a regular basis. 

 
• Website enhancements to include Spanish content and involves web structure, design, 

and development, Phase II, was targeted for completion in December 2001. 
 
• Website enhancements to include a “Just For Kids” section with interactive features 

available on both the English and Spanish sites, Phase III, are underway. In addition, an 
examination of “American with Disabilities Act” guidelines and design features will be 
performed.   

 
The target completion date is June 2003.   

 
 
The current URL address for this site is http://consumer-affairs.co.la.ca.us. 
 

Executive Office/Arts Commission 
E-APPS Project 

 
In May 2002, the ITF Executive Committee approved funding of the Arts Commission’s E-Apps 
project.  This project represents Phase II of the Arts Commission’s Online Application System. 
The system provides for electronic filing of the Commission’s Organizational Grant and Internship 
Programs and will eventually be utilized on all the Commission’s programs and services. A web-
based application will allow over 400 applicants to apply for funding online, and electronically 
submit their applications.  
 
Projected Benefits 
 

v Improves delivery of service to the public through development of an online application 
system.  

 
v Streamlines the grant application process for Arts Commission staff and proposers. 

 
 

Budget/Cost Summary Amount 

Original Authorization $15,000 
Expenditures            0 
Balance $15,000 
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Current Status 
 
A majority of the tasks have been completed related to 
eGRANT application.  The registration portion of the 
site has been open to the public since August 2002.  
The eGRANT application implemented in September 
2002, has received over 200 applications.  Slight 
delays occurred with the implementation due to unanticipated staff changes occurring with the 
selected vendor, Carnegie Mellon (CAMT).  
 
These sites can be accessed at www.lacountyarts.org under the Funding option (or can be 
accessed at: http://lacountyarts.egrant.org.  
 
The target completion date for this project is September 2003. 
 

Executive Office/Ford Theatre 
Web Development Project 

 
In March 2002, the ITF Executive Committee approved funding for the Ford Theatre’s Web 
Development Project. The ITF provides for the development of a creative, high-quality website for 
the John Anson Ford Theatre, designed specifically to meet the programming needs of the 
Theatre. This project is part of the Theatre’s overall marketing strategy to generate public interest 
by increasing the visibility of the venue.  
 
The website will include text, audio, and video clips about the artists and their past performances; 
logistical information, such as how to use public transportation to reach the venue, where to park, 
hours of operation, layout, online ticketing, news and events, and information on the Ford 
Theatre’s smaller, indoor theatre. 
 
Projected Benefits 
 

v Increases the Theatre’s visibility in the community, and facilitates the public’s access to 
information about this County facility and its programs. 

 
v Enables the Ford Theatre to be more competitive with other local performing arts venues 

in terms of their on-line marketing efforts. 
 
v Increases communication by the addition of an email component that would make it 

easier for Ford Theatre members to contact appropriate staff.  
 
v Encourages feedback on Ford Theatre performance and makes that information available 

to the artists. 
 
Current Status 
 
A vendor was selected for development of the Ford 
Theatre website.   In August 2002, information on all 
Ford Theatre presentations were added to the website.   
 
The site design included some of the following 
enhancements:  

• A special section for Friends of the Ford – individuals who donate to the Ford Theatres 
operations.  

• Increased capacity for online ticket sales.  

Budget/Cost Summary Amount 

Original Authorization $79,869 
Expenditures 59,808             
Balance $20,061 

Budget/Cost Summary Amount 

Original Authorization $93,500 
Expenditures   75,719 
Balance $17,781 
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The Commission has received positive comments from the public and has experienced a 65% 
increase in the number of tickets purchased online via the website. The full Spanish version was 
completed in September 2002, but was viewed as too academic.  These pages are currently 
being translated to a more Spanish friendly version.   
 
The Ford Theatre also requested use of its contingency funds to enhance the e-newsletter 
component of the site, which is currently under development.   
 
The website address for this site is www.fordamphitheatre.org. 
 
The target completion date for this project is August 2003. 
 

Human Relations Commission 
Website Redesign 

 
In February 2000, the ITF Executive Committee approved funding for the Human Relations’ 
Website Redesign Project. Enhancement features include the placement of Commission reports 
and publications on the website.   
 
Projected Benefits 
 

v Provide for more efficient and effective delivery of direct services to the public by making 
Commission publications available on the Internet. 

 
v Facilitates Commission communication with other County departments that experience 

intergroup tensions and conflict with the communities they serve by enabling rapid 
access to relevant publications.  

 
v Promotes greater public access to information. 
 
v Serves as a critical part of the upcoming Human Relations Commission’s public 

education campaign targeting youth who are active on the Internet and who are also a 
large part of the hate crime perpetrator population. 

 
Current Status 
 

• The majority of the website was completed 
in January 2002. The final phase of the 
project was the design of the Human 
Relations Database. The Database is a 
central strategy to establish a countywide 
human relations infrastructure by providing 
partner cities and their community members technical assistance and resources to 
address intergroup and human relations issues. The database was stalled due to the 
transition of a new ISD/Internet Development Team. The team is working on 
completing monthly reports for the Commission related to website hits.  A proposal 
was submitted by the Department to upgrade the database  (refer to new projects 
2002-2003). 

 

 

 

 

 

 

 

 

Budget/Cost Summary Amount 

Original Authorization $50,000 
Expenditures  50,030 
Balance $(30)1 
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Human Relations Commission 
Youth Oriented Website 

 
In July 2001, the ITF Executive Committee approved development of the Human Relations 
Commission’s Youth-Oriented website. The Commission reports that an increasing number of 
hate crimes are being committed by juveniles influenced by hate groups spreading their message 
through Internet medium. Human Relations believes that these ‘hate-oriented’ websites target 
youth, displaying negative images on race, ethnicity, religion, sexual orientation, disabilities, and 
other stereotypes. The Commission’s website will combat these hate sites by educating youth on 
more positive activities to address inter-racial, homophobic and inter-cultural tensions that can 
lead to violence. The Commission is working with other agencies, including LACOE, DCFS, 
Probation, Sheriff’s, DA and other departments as necessary to design/implement the site.  
 
The ITF fund will cover costs to develop an interactive web page that will engage youth in 
dialogues and activities that are more positive in nature.   
 
Projected Benefits 
 

v Expands information on human relations programs, information and services for the 
youth.  

 
v Fosters human relations within schools and communities under the Youth Public 

Education Initiative. 
 
v Supports a major public education campaign by providing a venue for creative messages, 

and responses, so that youth can obtain positive communications including posters, CD-
Rom disks, music videos, films, stickers, etc.  

 
v Allows for the collection of market research data while youth interact on the website to 

assess the effectiveness of the campaign. 
  

Current Status 
 

• The Commission contracted with Rock the 
Vote to design, build and maintain an 
interactive website that will permit 25,000 
youth in the County to actively engage in 
human relations focused activities through 
interactive quizzes, tests, dialogues and other information offerings. Rock the Vote is a 
social justice non-profit marketing agency with expertise in designing websites that 
promote positive human relations perspectives. 

 
• The website is currently under development and the scope of work finalized. Final 

delivery and activation of the website is scheduled to coincide with launch of the 
Commission’s Youth Public Education Campaign (YPEC), scheduled for April 2003. The 
date may adjust to interconnect with the YPEC's planned approach. 

 
The project is planned for completion by June 2003.  
 
 
 
 
 

Budget/Cost Summary Amount 

Original Authorization $50,000 
Expenditures 35,000  
Balance $15,000 
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Human Resources Department 
Online Test Preparation System 

 
In June 2002, the ITF Executive Committee recommended Board approval of the Department of 
Human Resources’ Online Test Preparation System. This system will allow internal and external 
candidates to take interactive written exam practice tests online. Currently, the DHR’s Test and 
Research Unit develops several study guides that are published on DHR’s website.  This project 
provides funding to implement a system in which candidates access tutorials and take practice 
tests online.  Applicants will receive a raw score and percentage to help them focus on areas 
where performance may be improved. 
 
Projected Benefits 
 

v Provides an interactive learning tool for applicants. A practice exam and module for self-
assessment can increase the County’s qualified applicant pool. 

 
v Employs a technology that will enhance the recruitment and retention process on certain 

County positions. 
 
v Provides candidates with a convenient and completely paperless experience.  

 
Current Status 
 
As a condition of award, the Executive Committee 
recommended that DHR investigate a Commercial-Off-
The-Shelf (COTS) package before selecting a vendor 
to design a new system.  With the CIO’s oversight, 
DHR contacted several vendors to review their COTS 
applications.  After careful review, it was determined that existing applications required extensive 
customization.  
 
The DHR is currently finalizing the Statement of Work for an ITTSMA solicitation. An agreement 
with Capita Technologies was executed to provide a web-based online testing system.  In 
January 2003, the DHR met with Capita to view the system and minor cosmetic changes were 
made.  The Department is awaiting assembly of the HP server to fully implement the application.   
 
The target completion date for this project is June 2003. 
 
 

Internal Services Department 
eCommerce Payment Server Enhancements 

 
In May 2002, the ITF Executive Committee approved funding of the Internal Service Department’s 
eCommerce Payment Server Enhancement Project.  This project will enhance the eCommerce 
capabilities of the County’s Payment Server for the Coroner’s E-Store Project by employing a 
database encryption solution to protect payment transaction data and cardholder information. In 
addition to data encryption, this project will include functionality for calculation of sales taxes, 
payment transaction data history, and protection against fraudulent/misuse of credit card 
information. 
 
Projected Benefits 

 
v Improves services provided to the public by protecting sensitive financial information 

transmitted via the Internet. 

Budget/Cost Summary Amount 

Original Authorization $277,810 
Expenditures 112,362             
Balance $165,448 
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v Provides a solution for better control and enforcement of County standards for financial 
transactions through the centralized eCommerce Payment Server.  

 
Current Status 

 
• ISD has developed data encryption 

requirements, installed and deployed the 
Protegrity Secure Data Suite Software. 

 
 

 

Internal Services Department 
Open Meeting Documentation Web Page 

 
In May 2002, the ITF Executive Committee approved funding of the Internal Service Department’s 
Open Meeting Documentation Web Page.  On April 2, 2002, the Board of Supervisors passed a 
motion directing the County departments to adopt a policy releasing official documents to the 
public.  These documents include, but were not limited to, Board Letters, Board Reports, and 
general written information sent to three or more Board members. 
 
This project provides a central resource with improved search capabilities, and is accessible to 
the public. The site also gives departments the ability to maintain the content of their documents 
by submitting them in a Word or .pdf format. 
 
Projected Benefits 

 
v Increases the public’s access to information by providing a central repository for open 

communication documents. 
 

Current Status 
 

• Internal Services Department/Internet 
Development Division engaged the services of 
Content Management Vendor Stellent to 
provide programming assistance to customize 
the check-in forms used by the content 
distributors. 

  
• The “Look and Feel” of the web application has been finalized. ISD is in the process of 

completing customization of the templates, integrating the Verity search components 
(software) with Stellent, and creating the directory structure. 

 
1 Credits pending. 

 

Internal Services Department 
Enterprise Energy Management Information Systems (EEMIS) 

 
In April 2001, upon recommendation from the ITF Executive Committee, the Board approved 
Internal Services Department’s Enterprise Energy Management Information System (EEMIS).  
California has been experiencing rising energy costs in recent months; factors which were 
attributable to shortage of energy, deregulation, diminishing supplies, and a rapidly increasing 
population.  The Board directed the departments to conserve 7%-10% of their utilization requiring 
the County to impose stringent energy management practices.  EEMIS is designed to accomplish 

Budget/Cost Summary Amount 

Original Authorization $65,000 
Expenditures 32,686             
Balance $32,314 

Budget/Cost Summary Amount 

Original Authorization $47,770 
Expenditures 48,945             
Balance $(1,175)1 
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this objective by providing a better solution for management of County energy consumption and 
resources.  Funding for this project included the purchase of equipment, hardware, and software, 
including Phase I objectives to add meters at approximately 60 facilities that are capable of 
transmitting electrical, gas, and water consumption data to EEMIS.   
 
Projected Benefits 
 

v Provides for more effective measuring of energy conservation and curtailment programs. 
 
v Enhances reporting capabilities to measure real-time energy consumption countywide, 

archive energy consumption data to forecast needs, production of sub-tenant billing 
information for actual usage. 

 
v Generates savings of estimated $4 million upon implementation by developing more 

effective energy conservation and consumption strategies. 
 
Current Status 
 

• Executed contract with Peregrine/Silicon 
Energy Systems; ordered hardware and 
operating system software for the energy 
management servers. All items were installed. 

 
• Completed site preparation, wiring and, LAnet connectivity at pilot facilities and trained 

County staff.  
 

• Completed all other major tasks. ISD is continuing to complete all remaining tasks to 
include, coordination, management, and facilitation of Teletrol modules; production               
roll-out and general consulting remains for final completion of the project.  

 
• The Department is working with the subcontractor Silicon Energy to process a change 

order that assigns rights from Peregrine Systems to Silicon, due to bankruptcy. 
 
This phase of the project is targeted for completion this fiscal year. 
 
 

Management Council 
Management Information System Project 

 
In November 2000, the ITF Executive Committee approved funding for Management Council’s 
MIS Project.  This project would replace the existing system with an Intranet based system. The 
scope would include replacement of the current hardware and software platform to a web-based 
platform. The proposed system features include an automated interface to CWTAPPS to provide 
information on membership eligibility, payment information, and the ability of members and non-
members to view calendar of events and schedule reservations.  
 
Projected Benefits 
 

v Improves access to information by members. 
 
v Reduces printing costs associated with mailers to Council members. 
 
v Serves as a marketing tool for recruitment of non-members. 

 

Budget/Cost Summary Amount 

Original Authorization $1,000,000 
Expenditures      863,932 
Balance  $  136,068 



 INFORMATION TECHNOLOGY FUND – In PROGRESS  

 FISCAL YEAR 2002-2003 
 
   

20 

Current Status  
 

• Implemented the “Public Area” May 2002, 
consisting of the Home Page and subordinate 
pages for upcoming events, becoming a 
member, FAQs, and About Us. 

 
• A review by the Management Council of the administrative reports is underway.  
 
• Continued site development and divided the page into three specific areas, - Public, 

Member and Administrator. The Public Area is up and running. The Member site has 
been programmed and is ready for demonstration to the Council. ISD is currently working 
on the Administrator area (membership control), and is expected to demonstrate it to 
Management Council by the end of the FY. 

 
• ISD is in the process of obtaining agreement on functions and general appearance of the 

site with Management Council, negotiating a data transfer with CWTAPPS, and 
contacting LACERA to determine if a data transfer is feasible within that organization.   

 
• Design and development of the calendar, training, and election functions are also being 

studied for possible inclusion within the site. 
 
This target completion date for this project is June 2003.  
 

Military & Veteran’s Affairs 
VETPRO 

 
In May 2002, the ITF Executive Committee approved funding of Military and Veterans’ Affairs 
VETPRO Project. The VetPro includes funding to cover hardware, software, and wiring costs to 
upgrade the Department of Military & Veterans’ Affairs Vet-Pro program. The Department of M&V 
caseworkers are required to contact the United States Department of Veteran’s Affairs (VA) to 
verify benefits. These benefits include General Relief, Medi-Cal, SSI, Housing Authority, etc. The 
present process requires employees to contact the VA telephonically; during peak hours it is often 
impossible to reach the VA for critical veteran information. The VETPRO Project creates the 
necessary infrastructure to allow for a faster interchange of information between M&V and the 
VA.  
 
Projected Benefits 

 
v Provides faster access to VA benefit data. 
 
v Improves the delivery of service to veterans and other service agencies. 
 

Current Status 
 
• Installed voice and data wiring on the 1st, 2nd, 

and 3rd Floors, and installed the software. 
 
• The Department is in the process of 

completing installation at their field offices. Field offices located in Federal buildings 
require security clearances; M&V is in the process of obtaining security cards to begin 
installation. The DPSS field location required additional wiring and the Department is 
working with ISD to schedule the work. 

 

Budget/Cost Summary Amount 

Original Authorization $43,250 
Expenditures 42,031             
Balance $ 1,219 

Budget/Cost Summary Amount 

Original Authorization $90,000 
Expenditures 59,675            
Balance $30,325 
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• Completion of the project was slightly delayed due to scheduling conflicts with ISD.  
 

The target completion date for this project is August 2003. 
 

Natural History Museum 
Multimedia Applications 

 
In April 2001, the Board of Supervisors, on recommendation by the ITF Executive Committee, 
approved funding for the Natural History Museum’s (NHM) Infrastructure/Multimedia Applications. 
The mission of the NHM is to “enable people of all ages, backgrounds, and interests to 
understand and appreciate their natural and cultural heritage”. The NHM has used traditional 
means, i.e. exhibits and publications, to educate and provide information to the public.  This will 
fund the acquisition of hardware and software to upgrade the planned multimedia projects and 
programs being developed. 
 
Projected Benefits 

 
v Enhances the services being offered by the NHM by developing an infrastructure to 

deploy the latest media technologies. Planned initiatives include, installation of 
multimedia technology, such as kiosks and the development of educational programs 
capturing events and programs in multimedia form as a resource tool for teachers and 
educating children. 

 
v Enables the implementation of a Cisco IP/TV video to expand employee-training 

programs. 
 
v Promotes interdepartmental communication by allowing the transmission of important 

messages via broadcast to the “family” of museums. 
 
Current Status 
 

• With the exception of additional hardware, 
most of the items have been received.  The 
Museum is planning to begin installation of the 
LAN Mgmt software. After the receipt and 
installation of all outstanding inventory items, 
the Museum will install the Cisco IP/TV solution and conduct computer training sessions 
live via our network. 

 
• In January, NHM received the balance of the Cisco order.  The Department is planning 

the implementation of the IP/TV and LAN Management System. 
 

The target completion date for this project is June 2003. 
 

Office of the Ombudsman 
Goldmine Interface 

 
In November 2000, the ITF Executive Committee approved the Ombudsman’s Goldmine 
Interface Project.  The project will cover consulting and software costs associated with 
development of a web interface to the Ombudsman’s Client Tracking System (Goldmine 5.0).  
Currently, employees are required to contact clients to gather pertinent information omitted from 
the email system, record it to hardcopy form, and enter the data into a client tracking system.  A 

Budget/Cost Summary Amount 

Original Authorization $113,900 
Expenditures   114,549 
Balance $(649) 
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website/Goldmine Interface will download public inquiries and complaints from the Department’s 
website directly to the client tracking system. 
 
Projected Benefits 
 

v Provides the public with a quick efficient manner to register complaints and reduces the 
staff time spent returning calls and entering data.  

 
v Automates the statistical recording of electronic complaints that the department receives. 

 
 
Current Status 
 

• Final testing of the Web/Goldmine Interface is 
completed.  

 
• The interface, which downloads the public’s 

inquiries and complaints from the 
Department’s website, was completed. The interface started experiencing problems with 
directing messages to the appropriate mailbox.  ISD is currently working to correct the 
problem when the Web Page changes are finalized.  

 
The target completion date for this project is June 2003.  
 

Office of the Ombudsman 
Web Development 

 
In November 2000, the ITF Executive Committee approved funding to develop the Ombudsman’s 
Web Page.  Currently the site is limited in the amount of information that it publishes on the web.  
The site will provide a more interactive web site to provide a detailed explanation of the complaint 
process, locations for filings, review process, and FAQs. 
 
Projected Benefits 
 

v Provides accessible information to the public seeking Ombudsman assistance 24x7. 
  
v Increases public awareness of the Department’s services. 

 
This web page was reported as completed in February 2001. Errors were found in the web page 
and modification requests were submitted to ISD/ITS for correction.  ISD/ITS and Ombudsman 
staffs are working cooperatively towards completion of the Web Page Development Project. 
 
Status 

 
The Ombudsman met with ISD/Internet Development 
Division to review samples of the website, which 
included enhanced graphics and animation.  The 
Ombudsman is forwarding additional documents to 
ISD for inclusion.   
 
The target completion date for this project is June 2003, consistent with the completion of the 
Goldmine Interface.  
 
The URL for this site is: http://ombudsman.co.la.ca.us. 
 

Budget/Cost Summary Amount 

Original Authorization $6,000 
Expenditures     2,870 
Balance $3,130 

Budget/Cost Summary Amount 

Original Authorization $30,000 
Expenditures     7,083 
Surplus/(Over) $22,917 
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Parks and Recreation/Public Library 
Internet Filtering Project 

 
In July 2001, the Board of Supervisors, on recommendation by the ITF Executive Committee, 
approved a joint project between Parks and Recreation and the Public Library. In December 
1999, the Board directed the County Librarian to take a number of actions related to the use of 
public access Internet computers at the 84 community libraries, including the installation of 
filtering software on children-designated computers. In February 2000, the Department of Parks 
and Recreation implemented a program that provided access to Internet computers at 16 parks. 
ITF funds were secured for both projects. 
 
In June 2000, the Board recommended that the Public Library work with the Chief Information 
Office, Internal Services Department, and Parks and Recreation, to develop an Internet Filtering 
solution at public access computers; a unified approach consistent with the County’s Strategic 
plan for design of seamless “One County” service delivery systems.  
 
Funding for this project funds the acquisition and installation of network equipment, software, 
servers, and subscription to an Internet filtering service provider. The Library committed partial 
funding of $100,000 towards this project.  
 
Projected Benefits 

 
v Enhances services to the public by providing Internet access filtering functionality for 

children.  
 
v Expands employee access to Intranet information currently blocked due to security 

concerns with public computers. 
 
v Centralizes the filtering process at ISD’s Data Center and eliminates the need for 

individual departments to duplicate central site equipment and administrative processes.  
 

Current Status 
 

• A project implementation team comprised of 
representatives from Public Library, Parks & 
Recreation, and Internal Services Department 
has been formed, and an implementation plan 
developed. 

 
• A new web-enabled version of the Internet Management Software was released which 

offers enhanced features and functionality to the system. The project team is in the 
process of developing implementation policies and procedures based on the new version.  

 
• The introduction of a new model switch by Cisco Systems which replaced the original 

model selected for the project and shipping delays at the manufacturer, resulted in a 60-
day delay in receipt of equipment. The Cisco switches were installed at 86 libraries and 
16 park sites.  

 
• The purchase order and software license agreement for the Internet management 

software and filtering service was issued by ISD in June 2002.  
 
• ISD Network Services is working with the Project Team on security issues.  
 
• The filtering software was purchased in February and the computer licenses obtained.  

Budget/Cost Summary Amount 

Original Authorization $521,274 
Expenditures   438,070 
Balance $83,205 
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The target completion date for this project is June 2003. 
 

Parks and Recreation 

Internet Public Access Project 
 
In February 2000, the Board of Supervisors, on recommendation of the ITF Executive Committee, 
approved funding for Parks and Recreation’s Internet Public Access Project.  At the request of the 
Board, Parks and Recreation and the CIO were directed to install E-Government and Internet 
Access sites at suitable locations throughout the County. This project involves the acquisition and 
installation of 75 computers and 30 printers at 14 County parks and recreational facilities.  
 
Projected Benefits 
 

v Provides access to County government services to individuals who do not have access to 
the Internet. 

 
v Provides a training environment (supervised by knowledgeable Parks & Recreation staff) 

on the use of computers and the Internet. 
 
v Creates an opportunity for public/private partnerships to expand accessibility to County 

government services. 
 
Current Status 
 

• Each site involves the installation of a network 
hub, proxy server, network cabling, and 
configuration of each personal computer and 
network printer. All computers and printers 
have been configured. 

 

• Communication lines have been installed at all parks; the final completion report is 
pending. 

 
 

Public Works 

Simple Permits Online Payment Module, Phase III 
 
In February 2002, the ITF Executive Committee approved the Department of Public Works 
Simple Permit Online Payment Module, Phase III project. This project is an extension of the 
Simple Permits Application Permits Tracking System (SPATS), Phase I and Phase II, previously 
funded through the ITF. Phase III adds an online payment processing module to SPATS. This 
module allows for secure online payments for most permits processed by the system. 
  
Projected Benefits 

 
v Improves the delivery of service to the public by adding online payment capabilities. 
 
v Increases transaction-processing times. 
 
v Improves organizational effectiveness by reducing the workload for permit processing 

staff and ensuring the more timely receipt of revenues. 
 
 

Budget/Cost Summary Amount 

Original Authorization $250,000 
Expenditures   139,138 
Balance $110,862 
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Current Status 
 

• The DPW retained a consultant and 
established the infrastructure processing 
components needed for online payments. 

 
• Installation of the secure eCommerce 

application server is complete.  DPW has 
submitted plans to resolve or mitigate SPATS vulnerabilities to all members of the County 
eCommerce Committee.  DPW continues to work with County Counsel on eCommerce 
guidelines and security fixes.  

 
 

Public Works/Regional Planning 
Zoning Conversion and Integration Project 

 
In February 2002, the ITF Executive Committee recommended funding and Board approval of the 
Department of Public Works’ (DPW) and Regional Planning’s (DRP) Zoning Conversion and 
Integration Project. The DRP currently maintains zoning maps in three different forms, making it 
difficult to make a precise count on the number of maps because each one is in different scales 
and formats.  In the past, the DRP computer-aided design (CAD) software was compatible with 
software used by DPW. DPW changed the CAD software to a different system to provide 
automation of DPW design activities (road, sewer, water systems, etc.).  
 
The zoning project will replace current maps in digital and manual format to a unified form of 
Geographic Information Systems (GIS) zoning maps.  Additional benefits include providing zoning 
information to the public and all County of Los Angeles field offices via the Internet. 
 
This project is partially funded by the ITF, with the DRP and DPW contributing matching funds 
towards implementation. 
 
Projected Benefits 

 
v Improves organizational effectiveness by integrating zoning maps with countywide GIS 

databases and reliance on manual conversions.   
 
v Improves delivery of services to the public by providing zoning information online. 
 

Current Status 
 

• Due to the imposed County hiring freeze, the 
DRP was unable to recruit two (2) GIS support 
staff necessary to implement this project, 
creating project delays. The DRP received 
CAO approval to hire staff in October 2002, 
and began commencement of the project.  In March 2003, the Board approved ITF 
funding for this project. 

 
• The project team has completed creation of the metadata for the various layers and 

developed technical procedures for the conversion and integration phases.                        
The Request-For-Proposal is currently being developed. A revised project plan will be 
developed after selection of a sub-contractor for the project and is planned for May 2003. 

 
This project is targeted for completion by July 2004. 

Budget/Cost Summary Amount 

Original Authorization $24,000 
Expenditures 19,569 
Balance $4,431 

Budget/Cost Summary Amount 

Original Authorization $460,000 
Expenditures 0  
Balance $460,000 
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Registrar-Recorder/County Clerk (RR/CC) 
Voting System Expansion 

 
In November 2001, The ITF Executive Committee recommended Board approval for the 
Registrar-Recorder’s Voting System Expansion.  The RR/CC’s proposal requested ITF funding 
for a replacement solution of the existing, in-house punch card voting system.  In September 
2001, the Secretary of State announced the de-certification of the punch card voting system used 
in the County of Los Angeles, no later than January 2006, but possibly by 2004 elections. The 
Voting Expansion project will replace the Election Tally System (ETS) and Automated Ballot 
Layout (ABL) into a fully integrated Direct Recording Electronic (DRE) System.   
 
The last time the County purchased a new voting system was in 1968 with 40% fewer registered 
voters than today. Since then, the system has been continually upgraded and maintained. The 
RR/CC successfully piloted the touch screen voting system using DRE technologies in the 
November 2000 election. The pilot program, involving only nine locations, laid the foundation for 
use and implementation of touch screen technologies. The success of the pilot, coupled with the 
number of anticipated voters expected to choose to vote on touch screen devices, is a driving 
factor for this project.  
 
Funding will cover hardware, software, and professional services for a vendor-supplied and 
supported replacement solution.  The project is partially funded by the ITF with additional 
contributions from the Department. 
 
Projected Benefits 
 

v Provides enhanced capabilities, including but not limited to, enhancing voter options of 
how and when to vote, reducing the number of voters at polling places, and increasing 
the speed of the ballot counting process. 

 
v Establishes a framework that will enable RR/CC to offer enhanced election services. 

 
Current Status 
 

• The Board approved this project in April 
2002. The RR-CC/County Clerk has selected 
a vendor and is in the process of establishing 
the appropriate encumbrances for this 
project.  

 

Sheriff 
Personnel Performance Index and Workflow Enabling System 

 
In February 2002, the ITF Executive Committee recommended Board approval of the Sheriff’s 
Personnel Performance Index and Workflow Enabling System (SPPIOWE). This project 
implements a system to automate the storage and retrieval of administrative documents, records, 
and objects for the Sheriff’s Internal Affairs and Internal Criminal Investigation Bureau.  This 
system enhances the existing Personnel Performance Index System by utilizing the VisiFlow 
document management system. Also, this project automates the generation of the Watch 
Commander’s Service Comment Report forms that are utilized by every station and custody 
facility in the Department.  
 
 
 

Budget/Cost Summary Amount 

Original Authorization $1,750,000 
Expenditures 549,841  
Balance $1,200,159 
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The Sheriff obtained partial funding from the Quality and Productivity Commission to implement 
this system; additional funding was provided from the Department’s own internal funds. 
 
Projected Benefits 
 

v The Department purports that this project will provide several key organizational and 
service benefits: 

o Mitigates time delays associated with County or US mail, and reduces claims and 
lawsuits by electronically distributing time-sensitive documents. 

o Provides for an effective electronic generation, routing, signature approvals, and 
storage of Watch Commander Service Reports at all Sheriff’s stations. 

o Provides the ability to collect and distribute case documentation in the form of E-
Documents, e-audio and videotapes. 

o Supports the Office of Independent Reviews, and enabling them to retrieve 
documents, audio and video recordings, and photographs at the workstations 
(without performing laborious manual searches).  

 
Current Status 

 
• The Department received Board approval for 

this project July 2002. Due to budgetary 
issues, the Department has not been able to 
secure departmental funds for the remaining 
project dollars for the SIPPOWE system. The 
department anticipates that funding will be identified in FY 2003-2004.  No monies have 
been spent from the Q&P reserve. 

 
Treasurer-Tax Collector 

Real Property Tax Payments/Internet 
 
In February 2001, the ITF Committee approved Treasurer-Tax Collector’s Real Property Tax 
Payments/Internet. This project provides for the addition of eCommerce functionality to enable 
the public to view property tax balance information and allow payment of their balances via credit 
card over the Internet. The web page will feature a “shopping cart” to identify properties to be paid 
and will send the appropriate data to the countywide payment server. 
 
Projected Benefits 
 

v Improves the delivery of services to the public by providing a more convenient way for 
taxpayers to make property tax payments. 

 
Current Status 
 

• Programming and testing were completed. 
Implementation of this project has been 
delayed pending resolution of issues 
surrounding eCommerce initiatives. This 
project remains part of a multi-departmental effort to implement eCommerce initiatives 
being overseen by a committee comprised of the Chief Information Office, Auditor-
Controller, County Counsel, Internal Services and Treasurer-Tax Collector.  

 
• The Department is waiting standard disclosure language, policies, and completion of the 

County Internet Infrastructure and procedures that are being created as part of the 

Budget/Cost Summary Amount 

Original Authorization $300,000 
Expenditures  124,980 
Balance $175,020 

Budget/Cost Summary Amount 

Original Authorization $  42,846 
Expenditures      42,846  
Balance $  0 
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coroner eCommerce Project. Further development of the project has been suspended 
until these issues are resolved.  TTC continues to believe that a countywide eCommerce 
solution is preferred to an independent development of Internet payment capabilities.   

 
• TTC received approval to supplement their original grant of $30,426 by an additional 

$12,420 to cover additional professional services costs. 
 
 
This project was closed February 2003, but remains open pending final resolution of eCommerce 
issues. 

 
Board Designated Projects 

 
In September 2000, the Board of Supervisors committed funding for several major County 
departments.  The commitment permitted these departments to pursue long-range, complex 
technology projects. Many of the projects involve the initiation of contracts that are greater than 
$100,000. These departments are required to submit a project plan to the CIO for review and any 
agreements requiring Board approval. 
 
The Department of Children & Family Services – Medical Passport Systems 
 
The Board approved this project in September 2000 for a total commitment of $2,000,000. This 
application is intended to provide an automated means of viewing, recording, and maintaining the 
health care history of foster children currently under the charge of the Department of Children and 
Family Services (DCFS).  Records would be accessible by health care givers (physicians), foster 
parents, and DCFS case workers. 
 
This application will provide the most accurate medical information concerning a foster child. 
Often records are lost or omitted from child case records. The system provides a means for 
physicians to obtain the most current information concerning the child, such as allergic reactions 
to medications, current prescriptions, and past medical appointments.   
 
Current Status 
 
A June 20, 2001 status report to the Board indicates that a Request-For-Proposal (RFP) is in 
process and pending final clearance from DCFS and County Counsel. An Advance Planning 
Document (APD) must be approved by the California Department of Social Services (CDSS) and 
Federal agencies in advance of issuing the RFP to secure State and Federal subvention for 
current and future implementation costs.  
 
This project was planned for a two-stage implementation. Stage I involved development of an 
Implementation Plan to confirm government agencies’ business processes, incentives and 
marketing approaches for provider input, and confidentiality and security protocols. Stage II of the 
actual system implementation was targeted for May 2003.  
 
The Chief Administrative Office-Services Integration Branch (SIB) continued to work with the 
State on the final APD to address a number of issues raised by the State. However, a decision 
was made to hold off on further development of an RFP until there was a more positive indication 
from the State and Federal agencies that the APD will be approved. The State finally approved 
the document, however, a subsequent rejection was received by the Federal agency based on 
funding concerns.  
 
The rejection did not mitigate the responsibility of the County of Los Angeles to protect the health 
and well being of children.  An alternate technology solution is being considered that resulted 
from a number of meetings with CAO, DCFS, CIO, Probation, LACOE, and advocacy groups, 
such as the Commission for Children and Families. The solution being considered will utilize a 
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web-based portal application that will, to the extent permitted by privacy and confidentiality laws, 
enhance the exchange of health and education information between agencies that provide 
services to children.  The CIO is in the process of developing a Board request to re-designate 
Passport funding towards implementation of this alternative solution. Additional information will be 
provided in the next reporting cycle. 
 
The fund balance for this project is $2,000,000; no expenditures have been incurred.  
 
Hall of Records Network Upgrade 
 
The Board approved this project in September 2000 for a total commitment of $2,900,000. This 
project is similar in scope to the Hall of Administration Network Upgrade completed during 
September of 1999.  The Hall of Records is occupied by 16 tenant departments/organizations. 
The network upgrade includes, but is not limited to, upgrading tenants with over 2000 network 
outlets with approximately 1500 devices connected. This project will link the Hall of Records, Hall 
of Administration, County Courthouse, and Criminal Courts and will provide for access to the 
County’s Enterprise Network.  This project also supports intra-building traffic between tenant 
offices in different buildings. 
 
Current Status 
 
A fiber optic network has been deployed to provide a backbone capable of gigabit speeds. The 
Cisco switches have been installed in 20 wiring closets capable of delivering up to 100Mpbs to 
the desktop.  The switches have been engineered for 50% growth capability with 20% additional 
ports installed. The “core” of the network consists of redundant Cisco 6509 switches with 
redundant power supplies.  
 
The department experienced a two-month delay due to vendor errors. The fiber optic cabling 
initially installed by the vendor was not riser rated as specified in the LA County Fire Code and 
had to be replaced.  In addition, equipment was delivered to the Hall of Administration instead of 
the Hall of Records. The equipment installation caused delayed migration of the users to the EN 
throughout the Civic Center by an additional four-months.  
 
Another delay was due to development of the County-wide IP scheme that conformed to the      
anti-terrorist initiatives.  Departments were reluctant to migrate the nearly 1500 devices if the 
countywide IP address scheme would change.  This delayed the project another four months until 
the IP scheme was developed and approved.  
 
The target completion date for this project is June 2003. 
 
The funding amount for this project is $2,900,000. Current expenditures total $2,126,483 and a 
remaining balance of $773,517. 
 
Auditor-Controller’s Legacy System Enhancements 
 
In September 2000, the Board designated $5,000,000 for various enhancements to the Auditor-
Controller Legacy Systems. The scope of this project includes the enhancement/replacement of 
the County’s Financial Systems, Countywide Accounting and Purchasing System (CAPS), 
Countywide Timekeeping and Payroll and Personnel System (CWTAPPS), and Countywide 
Payroll Systems (CWPAY). 
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Current Status 
 

The CIO and A-C are jointly managing efforts for this project. 
  
• An agreement in the amount of $871,500 was executed with American Management 

Systems (AMS) to add an Electronic Funds Transfer (EFT) module to CAPS.  This 
component was initiated as part of a Board mandate and Senate Bill (SB) 962, which 
required employers providing Direct Deposit option to employees, to provide the same 
option to recipients of “Public Assistance Payments”.  All project deliverables were 
completed as of December 21, 2001, and are currently being integrated into production.  
Payments totaling $868,000 were paid towards this project.  Under SB 962, counties are 
able to claim reimbursement of Direct Deposit/EFT costs through DPSS.  

 
 All contract payments to AMS have been made and costs recovered.  The system is 

currently in operation. 
 
•  An agreement in the amount of $160,000 was executed for the data warehouse project.  

This project addresses the immediate business need to provide timely and accurate 
financial data to County departments, while simplifying access and reporting methods 
and using web-based and Windows technology. This project also provides a foundation 
for future integration of the Financial, Payroll, and Human Resources information into one 
application. Funding for this project covers the cost of developing a hardware and 
software infrastructure, purchase of a web-based reporting tool, and professional 
services. 

 
 The initial phase of this project which concentrated on the expenditure sub-system of 

CAPS was completed December 2001. The program has been installed and successfully 
piloted in three departments.  

 
• In September 2002, the Auditor purchased software and consulting services from 

Information Builders, Inc. to install WebFOCUS as the reporting tool for the Countywide 
Reporting Database, and assist in the conversion of existing financial reports.  
WebFOCUS offered increased reporting capabilities and substantial long term cost 
benefits over the existing software.   
 
Conversion is expected to be completed this fiscal year.  Future expansion of CWRD is 
will include additional Budget/Revenue reporting and access to information from 
miscellaneous disbursement systems, CWTAPSS and CWPAY, maintained by the 
Auditor-Controller. 

  
• Another component of this project included retaining a consultant to conduct a study for 

the Los Angeles County Administrative Systems (LACAS) project. The Board approved 
the use of $1.4 million to develop an RFP for the legacy systems replacement. The 
Government Financial Officers Association (GFOA) was awarded the contract. 
 
The county, with the assistance of GFOA, issued a Request for Proposal.  Subsequently, 
the project team reviewed the bids and selected the software application form People 
Soft and the consulting firm Accenture.  Jointly, the Chief Administrative Officer, Chief 
Information Officer, and the Auditor-Controller have requested authorization from the 
Board of Supervisors to initiate contract negotiations with People Soft and Accenture.   

 
 Additional costs related to this project include in-house and outside legal costs and 

development of a web page to provide information on the Administrative Systems 
Replacement Project. 
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The funding amount for this project was $5,000,000 and reimbursement of $856,000 from DPSS.  
Current project expenditure total $4,225,737 with a remaining balance of $1,630,438.  
 
LAPIS Conversion 
 
In November 2000, the Board designated $1,000,000 for conversion of the Los Angeles Public 
Administrator/Public Guardian Information System (LAPIS). The Treasurer-Tax Collector, Mental 
Health, County Counsel, Superior Courts, and the Coroner, use this system to maintain accounts 
for decedents and conservatees.  
 
Current Status 
 
TTC has entered into agreements for conversion software, licensing, and maintenance. The 
current total of these agreements is $175,664.  
 
TTC conducted and completed market surveys to identify potential commercial-off-the-shelf 
(COTS) software. Demonstrations were conducted and the feasibility of using a COTS evaluated. 
TTC developed the LAPIS RFP and is in the approval process for the RFP. The Department 
finalized and released the RFP, held a bidder’s conference, and completed the evaluation of the 
RFP responses. Project delays occurred due to the lengthy review process by County Counsel. 
The projected contract award date is June 30, 2003.  
 
The funding amount for this project is $1,000,000. Current expenditures total $87,230 with a 
remaining balance of $912,680.  
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Executive Office/Arts Commission 

Arts Resource/Online Grants Consulting 
 
In February 2002, the ITF Executive Committee approved funding for an Arts Commission 
consulting engagement to develop an Arts Resource Directory/Online Grants System. This 
project covers the professional consulting costs to develop a detailed plan for an online 
interactive resource directory and electronic application filing system. This proposal seeks to 
implement the latest technologies to deploy applications that will improve services and expand 
information to the public. 
  
Realized Benefits 
 

• Allows educators throughout the County to search for programs by curriculum area, 
grade level, arts discipline, and other areas identified by teacher focus groups.  

 
• Provides a foundation to implement an online application filing system for parties 

interested in Arts Commission internships.  
 
This project was completed in December 2002. The consultant assisted the Arts Commission in 
developing an effective strategy to implement two (2) web based projects that ultimately enables 
the Commission to utilize technology to improve service delivery to the public. The Arts 
Commission was able to secure ITF funding for both projects, the Online Grants System (funded 
in May 2002) and the Arts Resource Directory (funded in December 2002).  
 
 
 

 
 
 

 
 

Executive Office/Board of Supervisors 
Board Policy Manual 

 
In July 1999, the ITF Executive Committee approved funding for the BOS/Executive Office’s 
Board Policy Manual.  Before the ITF commitment, the Los Angeles County had no compendium 
of Board of Supervisors policies governing the County’s administrative processes. This project 
established an electronic Board Policy Manual to be housed on the County’s Intranet site and 
contains approximately 125 textual statements of BOS administrative policies (Phase I), and 
policies related to Board-delegated Authority (Phase II). 
 
 Benefits 
 

• Provides all County departments, commissions, committees and County-related agencies 
with instant, up-to-date access to Board directives. The manual includes administrative 
policies that are not already memorialized in other widely distributed documents, such as 
state statues, the County Code, the county Fiscal Manual and the county Contracting 
Manual.  

• Decreases staff time required to research information in Board records, providing a 
single-source of reference tool on Board administrative policies.  

• Adds a search tool that fosters quick and easy access to information. 
• Reduces costs associated with producing hardbound policy manuals. 

Budget/Cost Summary Amount 

Authorization (contingency) $31,020 
Expenditures   28,200 
Balance   $2,820 
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• Represents the first design and development of a manual on the Internet. 
 
The final project completed was completed in FY 2002-2003. 
 
 The URL address for this site is: http://web.co.la.ca.us/countypolicyweb/bospolicyframe.htm 
 

 
 
 
 

Executive Office/Board of Supervisors 
Boardroom Modernization 

 
In July 1999, the Board of Supervisors, on recommendation by the ITF Executive Committee, 
approved funding for the BOS/Executive Office’s Board Room Modernization Project.  This 
project upgrades the Board Hearing Room to improve the quality of Board meetings and 
presentations.   
 
This project was designed to enhance and upgrade the audio, visual, and data technologies for 
the Board Room, and by the need to bring more interactive government to LA County. The 
current cabling and electronics were designed and installed prior to the existence of LANs and 
needed upgrading to support the new technology. The design includes but is not limited to, 
installation of a permanent projection system, permanent facilities for audio and video 
conferencing, infrastructure voice and data rewiring, installation of monitors or kiosks in public 
areas, installation of flat panel monitors and keyboards at each Board member’s desk, and 
automated control of all devices in the Board Room. 
 
Realized Benefits 

 
• Provides better access to presentations by the Board members.  
• Expands public access to information by the television-viewing public, audience, and 

support staff.  
• Saves Board Operations staff time in generating the Agenda and Statement of 

Proceedings. Prior to Legistar, the turnaround time to produce the Statement of 
Proceedings after a Board Meeting was 9 days; Legistar reduced the assembly time to  
4-5 days. The system also assigns a unique File ID to track Board items that can be used 
until the item is closed.   

• Allows the Board to store supporting documents to the web through the use of Stellent 
Content Manager.   

 
Final payment for this project was issued in FY 2002-2003.  
 
This site can be accessed via the County’s web portal at http://lacounty.info or directly at: 
http://bos.co.la.ca.us/Categories/Agenda/AgendaHome.htm.  

 
 

Budget/Cost Summary Amount 

Original Authorization $550,000 
Expenditures   254,636 
Balance $295,364 

Budget/Cost Summary Amount 

Original Authorization $15,000 
Expenditures   11,591 
Balance $ 3,4091  



INFORMATION TECHNOLOGY FUND  
COMPLETED PROJECTS FISCAL YEAR 2002-2003 

   
 

34 

Chief Information Office  
Megan’s Law/Sex Offender Locator System Website (SOLS) 

 
In August 2002, the ITF Executive Committee approved funding to develop a “Registered Sex 
Offenders” website as defined in Megan’s Law. The purpose of this site was to develop electronic 
mapping capabilities to identify the location of registered “high risk” or “serious risk” sex offenders 
within the County’s boundaries. This project expanded the functionality of the existing County 
Facilitator web application that was originally designed to assist the public in finding County 
facilities and providing the respective driving directions.   
 
The Board requested that an “electronic map” be developed that showed the general location of 
the last known residence of these offenders relative to schools, libraries, parks, etc. and provide 
constituent location information.  Until implementation of the SOLS, this functionality was not 
provided by any other “Megan’s Law” website in the country.  At the Board’s request, this site was 
operational within three weeks.   
 
Benefits 
 
The website was successfully implemented in September 2002, and received over 2.6 million 
“hits” during the first 12 hours of operation, generated customized sex offender map images, 
which exceeded map volume of the National Geographic Society mapping site or MapQuest for 
the same period of time.  Over the next three days, the site received 5.5 million “hits, indicating 
the need and benefits of this information to the public.   
 
The demand far exceeded the high level capacity designed into the system, and additional 
hardware was implemented to respond to the increased demand.   
 
SOLS was developed quickly and with minimal costs because it leveraged the investment already 
made in the existing Facility Locator system funded by ITF.  These systems became the 
cornerstone to the countywide Enterprise GIS Resource and Data repository that provides a 
central access point "portal" to County GIS assets and resources.  As additional systems are 
designed around this central architecture, all county departments can take advantage of them. 
 
This site was developed in August 2002. 
 
The website address is located at: http://gismap.co.la.ca.us/sols/default.htm.  
 
 
 

 
 
 

 

Coroner’s 
eCommerce Store – Skeleton’s in the Closet 

 
In November 2000, the ITF Executive Committee approved funding for the Coroner’s “Skeletons 
in the Closet’ Store eCommerce Web Site Development Project. On October 17, 2000, 
Supervisor Michael D. Antonovich instructed the Coroner to work in conjunction with the CAO, 
CIO and TTC to enhance the existing website to include eCommerce technology that will allow 
credit card purchases of the Coroner’s merchandise. This project supports the Coroner’s 
business goals to expand marketing of Coroner merchandise, missing person information, and 

Budget/Cost Summary Amount 

Original Authorization $88,000 
Expenditures 47,251 
Balance $40,749 
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Forensic Laboratory services. Funding for this project will cover the costs for analysis, software 
acquisition, development, implementation and post implementation review.  
 
Realized Benefits 
 

• Experienced an increase in sales over the prior year online sales; 2Qtr sales exceeded 
$30,000. ITF funding resulted in increased inventory thresholds and shorter delivery 
times from vendors.  Online transactions now account for 60% of sales; mail orders are 
significantly down. Skeleton’s in the Closest has allowed for more convenient order 
processing and the Department receives orders worldwide.  

 
 The new domain name, http://lacoroner.com, attracted public and media interest.  In 

December 2002, Fox 11 News conducted an interview, marketing the site.  The following 
day, the Department received 60 orders.  In January 2003, Ripley’s Believe it or Not 
conducted a small segment on the site, and ICE Magazine in London, published an 
article on the site.  

 
 Post implementation enhancements are underway, and will include migration to a 

Windows 2000 platform, use of wireless technology, additional courtesy response 
screens, additional security features, and integration of an electronic cash register. 

 
 The project was completed September 2002.  
 
This website address for this site is: http://lacstores.co.la.ca.us/coroner 
 

 
 
 

COUNTY COUNSEL 

eCommerce Guidelines 
 
In September 2001, the ITF Executive Committee approved County Counsel’s eCommerce 
Guidelines project. This project funds the cost of hiring outside counsel to provide legal expertise 
on issues related to eCommerce.  Several other departments, including Coroner, Animal Care 
and Control, Public Works, and TTC, have begun initiating eCommerce projects to enhance the 
services they provide to the public. Consequently, legal questions have arisen necessitating the 
need for the County to explore Internet and eCommerce laws applicable to out-of-state sales, 
taxes, business licenses, shipping and return policies, etc., all areas new to the County.  
 
The ITF provides the resources to obtain the necessary expertise on eCommerce laws from 
outside counsel, and provide sufficient information to County Counsel to advise and approve 
future eCommerce projects.  
 
Realized Benefits 
 
County Counsel was able to produce procedures and disclosures for eCommerce, but was more 
specific to the Coroner’s Skeleton’s project. Funding limitations prohibited development of general 
policies that could be applied to all eCommerce projects.  The CIO and ISD continue to work, on 
an individual basis, with those departments currently undertaking eCommerce projects, i.e. TTC. 
 
This project was completed in August 2002. 

Budget/Cost Summary Amount 

Original Authorization $65,000 
Expenditures   61,314  
Balance $(3,686) 
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Internal Services Department 
eCommerce Security Assessment 

 
In March 2002, the ITF Executive Committee approved funding of the Internal Department’s 
eCommerce Security Assessment. With the growth in the number of County departments wishing 
to expand their websites to include eCommerce functionality, the threat of a security breach is 
possible.  As a result, the County environment is vulnerable to fraud, embezzlement, extortion, 
liability, regulatory violation, system outages, and loss of property and reputation. 
 
A consultant was retained to assess the existing architecture, determine the County’s readiness 
for eCommerce, and provide recommendations for a more secure transmission of financial data.  
 
Realized Benefits 

 
• This evaluation enabled technical staff to identify vulnerabilities in the Coroner’s 

eCommerce system. The outside assessment included evaluation of the application, 
database, server software and network environment. The assessment included 
identifying 114 best practices for ISD to consider and apply to all future eCommerce and 
web applications; some of the best practices were in the following areas:  

o Access Control Lists 
o Router Access & Maintenance 
o Unnecessary Services 
o Applications 
o User Accounts  
o Registry Setting 
o Database Servers 

 
• Expands online payment capabilities to other departments that could result in increased 

revenues and also mitigated County risk in performing financial transactions online.  
• Increases the reliability and effectiveness of eCommerce transactions through the 

development of technical standards. 
 
This project was completed July 2002. 
 
 

 
Probation  

Electronic Court Report Delivery System 
 
In February 2001, on recommendation by the ITF Executive Committee, the Board approved 
funding for Probation’s Electronic Court Report Delivery System (ECRDS). ECRDS under 
management of the Information Systems Advisory Body (ISAB) will promote electronic 
communication and dissemination of information to all probation officers. The Probation 
Department, dependent on other law enforcement applications, such as CalGangs and 
Consolidated Criminal History Reporting System (CCHRS), requires the use of an accessible 

Budget/Cost Summary Amount 

Original Authorization $35,000 
Expenditures   35,000  
Balance $0 

Budget/Cost Summary Amount 

Original Authorization $82,500 
Expenditures 72,957             
Balance $6,543 
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web-platform. This project provides resources to upgrade to a networked environment allowing 
adult probation officers access to a rapidly growing number of web-based applications utilized by 
law enforcement agencies. Probation will contribute twenty-five percent (25%) towards acquisition 
of networked computers, software, and network cabling costs.  
 
Realized Benefits 

 
• Improves interdepartmental communications by purchasing and installing 592 networked 

desktops computers at 15 Probation area offices.  The installation of the network servers 
was necessary to support the ECRDS application.  

• Improves inter-agency sharing of information and collaboration. 
• The system has been successfully operating since the start of the pilot project at the pilot 

location (Harbor), which serves the Torrance court.   
  

Budget/Cost Summary Amount 

Original Authorization $750,000 
Expenditures   744,032 
Balance $5,968 

 
 

Probation 
Kiosk System, Phase II 

 
In December 2000, the Board of Supervisors, on recommendation by the ITF Executive 
Committee, approved funding for Probation’s Kiosk Project.  This project, an expansion of the 
pilot funded by the ITF and implemented May 2000, will provide the addition of eight new Kiosks 
Report-In Systems. The system supports the Adult Supervision function by biometrically 
identifying probationers, asking a series of on-screen questions and capturing the response.  The 
system automatically updates the Adult Probation System (APS) via an interface.  These kiosks 
will have several additional features including a check/money order acceptance device; electronic 
messenger capabilities; tailored “report-in” questions for probationers; and real time address 
update and validation.  
 
Realized Benefits 

 
• Provides more effective monitoring of probationers’ compliance with court-ordered 

conditions of probation. The department installed 10 Kiosks and 10 Enrollment stations.  
• Expects to improve the overall reporting and compliance process for eligible adult 

probationers from 20% to 80%.  
• Provides a more efficient and timely method for receiving payment obligations by 

probationers by adding an ATM -like envelope to accept payments from probationers. 
• Added a touch screen keyboard to Kiosk. This features enables probationer’s to update 

their address information in real time.  
 

This project was completed July 2002. 
 

Budget/Cost Summary Amount 

Original Authorization $250,000 
Expenditures   250,000  
Balance $0 
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Assessor – Website Enhancement  
In February 2000, the Board of Supervisors, upon recommendation from the ITF Executive 
Committee, approved funding for the Assessor’s Website Enhancement Project. The purpose of 
this project was to enhance the Assessor’s website to provide property tax information to the 
public via the Internet. 
 
Realized Benefits 
 

• Provides public access to Parcel Maps, Property Valuation, Property Sale Comparisons, 
and Property Sale Information. The site has gained popularity with the public and is 
receiving more traffic than originally anticipated.  

 
 Budget/Cost Summary Amount 

Original Authorization $378,650 
Expenditures   205,301 
Balance $173,349 

 
The Department reported this project complete as of June 2002.  
 
This site can be accessed at the URL address: http://assessor.co.la.ca.us/html/pais.cfm 
 

Auditor- Controller – Windows 2000 Migration  
 
In March 2001, upon recommendation by the ITF Executive Committee, the Board approved the 
A-C Window’s 2000 Migration Project. This project will migrate the Auditor from the current 
IPX/SPX based network operating system using the IP Protocol. Migrating to Windows 2000 
meets this need and the added advantage of providing longevity and scalability to the 
Department’s network operating environment and bringing it in line with the County standard. 
Funding provides resources to obtain hardware and software to install new servers, and 
incorporate an Exchange server and remote access server. 
 
Realized Benefits 
 

• Provides improved functionality to the Department’s intranet. 
• Calendaring and group scheduling of department resources. 
• Enhanced collaboration tools, work flow capabilities. 
• Secured, server based email services. 

 
Budget/Cost Summary Amount 

Original Authorization $60,000 
Expenditures   60,000  
Balance $0 

 
 
This project was completed February 2002. 
 

Beaches and Harbors – Application Permit System Enhancement 
 
In March 2001, the ITF Executive Committee approved funding for Beaches & Harbor’s (B&H) 
Application Permit System Enhancement project.  The first phase of this project was funded 
under B&H’s eCommerce Application Project, and funded through the ITF. The eCommerce 
Applications project enabled the further expansion of the permit system. Funding provides 
resources to develop a calendar input page to specify multiple dates, adds, updates, and 
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confirmations of permits. Enhancements also included development of a customized short 
application for the schools and camps. 
 
Realized Benefits 
 

• Provides access to online permitting for schools and camps by utilizing customized 
application forms.  

• Improves application process for the public and the staff through enhanced features. 
• During the past six months, some of the Permit System Enhancements have been 

completed. However, B&H encountered problems with incorrect data as it is processed 
from the on-line application to storage in the database. ISD performed data verification 
and discovered that the form used for the Permit Review process was different from the 
permit where data was originally entered, causing translation problems.  

• Layouts for most of the new forms for the schools and camps have been approved, and 
B&H is awaiting final delivery of the working forms from ISD. Departmental payments 
have been suspended until all parts of the project are completed and the system 
operates correctly.  

Budget/Cost Summary Amount 

Original Authorization $41,648 
Expenditures   41,648  
Balance $01 

 
 
This project was completed by June 2002, including billing adjustments. 
 
1 Pending ISD credits for excess project charges. 
 

Consumer Affairs – Internet/Intranet Access Project 
 
In January 2001, the ITF Committee approved Consumer Affairs’ Internet/Intranet Access Project. 
This project funded development of internet/intranet capabilities at Consumer Affairs’ five branch 
offices. Upgrading the existing infrastructure will enable employees to have access to 
internal/external resource tools that are currently only available through either telephone or via 
fax. Branch employees will be able to access the ‘case control database’ and other consumer 
protection related websites to deliver faster, more informed responses to consumer inquiries and 
complaints, and to perform investigations. 
 
Realized Benefits 
 

• Improves the quality and speed of the service delivery in five branch offices of the 
Department of Consumer Affairs. Staff now has expanded tools and resources to better 
educate and counsel the consumers, and investigate, mediate, and resolve complaints in 
a more expedient manner. Staff is able to get information from consumer protection 
related websites such as Federal Trade Commission, Better Business Bureau, California 
Department of Consumer Affairs, National Fraud Information Center, etc.  Staff also has 
access to the Department’s online subscriptions, real estate information, and the case 
control database.  

• Communication among the Civic Center office, branch offices, consumers, and other 
government agencies is tremendously faster. Instead of mailing or faxing consumer 
complaints received through e-mail are sent to staff branch offices via e-mail. 
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Budget/Cost Summary Amount 

Original Authorization $63,148 
Expenditures  47,384 
Balance $15,764 

 
The projected surplus for this project is $20,000. 

 

Human Resources – Online Applications 
 
In March 2001, upon recommendation from the ITF Executive Committee, the Board approved 
the Online Application Systems Project proposed by the Department of Human Resources. This 
project piloted design and implementation of web site capabilities for electronic bulletin and 
applicant processing.  
 
The pilot included developing modules for online processing and viewing of County recruitment 
bulletins, both competitive and promotional; online filing of employment applications; online 
review of applicant information; and data export and import capabilities, and expansion for future 
countywide implementation. 
 
Realized Benefits 
 

• Improves the application process for job candidates, allowing them to electronically apply 
for specified examinations on a 24 x 7 basis.  

• Allows the public to file job applications electronically, thereby, simplifying the process 
and allowing County departments to reach a broader base of prospective candidates. 

• Expands the current security functions to accommodate multi-tier requirements (i.e. ISD, 
DHR, other departments). 

• Creates data extract capabilities to transfer data to DHR’s applicant tracking system.  
• To further reduce the amount of time DHR employees spend on job development, 

application review, and screening processes, a future funding proposal is planned. 
 

This project was completed in December 2002. The DHR met with ISD in January 2003 
regarding minor enhancements 
 

Budget/Cost Summary Amount 

Original Authorization $112,700 
Expenditures  109,988  
Balance $2,712 

Information Systems Advisory Body – Trial Court Information System Project 
 
Due to privacy and other security issues surrounding this project, both the scope and 
management of the Trial Court Information System (TCIS) project was transferred from 
Information Systems Advisory Body (ISAB) to the Superior Court. Superior Court concluded that 
posting of criminal information via the Internet would be legally problematic and did not wish to 
proceed with this project as proposed. In meeting with Superior Court representatives, they 
recommended posting of criminal calendars and civil minute orders via the Internet. This project 
differs materially in scope and the CIO is consulting with the Superior Court in preparing a 
request for funding to support this initiative.  

Budget/Cost Summary Amount 

Original Authorization $80,000 
Cancelled  80,000 
Balance $01 

This project was cancelled in April 2002.  
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Internal Services Department- County Server Infrastructure 
 
In December 2001, the Board of Supervisors, on recommendation of the ITF Executive 
Committee, approved funding of the County’s Server Infrastructure managed by the Internal 
Services Department (ISD). This project funds procurement of servers for various County 
enterprise applications supported by ISD’s Midrange and Internet Development Division.  The 
project provides the physical server and storage infrastructure required by a number of County 
enterprise applications – many of these applications were developed using the ITF as a funding 
mechanism. 
 
At the request of the Department, the funding request of $291,907 was withdrawn.  
 

Internal Services Department – County Payment Server License  
 
In January 2002, the ITF Executive Committee approved funding for County Payment Server 
Licenses purchased through ISD. More county departments are moving towards enabling County 
services over the Internet or via telephone systems. This project funds the acquisition of 
Cybersource Payment Manager software licenses to implement current and future eCommerce 
applications, Interactive Voice Response (IVR) or Call Centers, or over-the-counter point of sale  
devices.  ITF funding will permit ISD to purchase additional licenses to provide a global solution to 
all County departments. 
 
Realized Benefits 
 

• Offers the ability of departments to accept payments online or by phone.  
• Avoids future project delays due to acquiring licenses and reduces costs from vendor 

discounts. 
• Implements a central cost structure with which to charge costs back to departments. 

 
  

 
Budget/Cost Summary Amount 

Original Authorization $41,540 
Expenditures 41,540             
Balance $0 

This project was completed March 2002. 
 

Public Library – Infrastructure Upgrade  
 
In July 1999, the Board of Supervisors, on recommendation by the ITF Executive Committee, 
approved funding of the Public Library’s Infrastructure Upgrade Project. The purpose of this 
project was to replace and upgrade data cabling at 23 libraries, and install voice/data cabling, 
digital network equipment and replace outdated telephone systems at 20 library locations.   
 
Realized Benefits 
  

• Enables the Public Library to complete a multi-year project to install current voice/data 
infrastructure at all Department facilities that is fully compliant with the County’s 
standards. The current telecommunications infrastructure is essential to meet the 
Department’s goal to use technology to support improved business processes and 
provide enhanced services to the public.  

• Improves network performance and improved reliability and service to customers. 
• Expands communication among library staff and other agencies. 
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Budget/Cost Summary Amount 

Original Authorization $2,584,000 
Expenditures 2,113,080 
Balance $470,920 

 
The completion date for this project was March 2002.  The project was completed under budget due to bids 
for the voice/data-cabling portion of the project, which came substantially under the project estimate. 
 

Public Library – Internet Access Project  
In July 1999, the Board of Supervisors, on recommendation by the ITF Executive Committee, 
approved the Public Library’s Internet Access Project. This project was designed to expand the 
deployment of computers for public and staff access to the Internet.  Public libraries only had one 
or two public access Internet computers, and none at the reference desk for staff to use in 
researching information for customers.  This project provides 84 libraries with Internet accessible 
computers for the public and reference desk staff.   
 
Realized Benefits 
 

• Expands access to tools and resources by the public and library staff. 
• Increases access to the public who do not have computers or Internet services at home 

or school. 
• Provides funding for a total of 385 computers for use by the public and reference staff at 

84 libraries to access the Internet and a variety of CD-ROM and online reference 
databases. Successful negotiations between the Chief Information Office, Public Library, 
and Dell Computers resulted in significant discounts on the acquisition of the computers. 
The discount enabled the Department to purchase an additional 108 computers above 
the 277 included in the original scope of the project at no additional cost. The additional 
computers were used to replace obsolete public access computers at various community 
libraries. 

 
Budget/Cost Summary Amount 

Original Authorization $1,383,000 
Expenditures   1,347,728 
Balance $  35,272 

 
The completion date for this project was May 2002.  
 

Public Works/Regional Planning – Digital Aerial Imagery Project 
 
In November 2000, the ITF Executive Committee approved funding of the Digital Ortho Aerial 
Imagery Project, a joint effort between the Department of Regional Planning and the Department 
of Public Works. The Southern California Association of Governments (SCAG) contracted with a 
private company to obtain digital ‘ortho’ aerial photos for the entire SCAG region.  Part of this 
agreement permits member agencies to obtain aerial photos. The ITF provided for approximately 
30% of the needed project funding with the balance of the funding contributed jointly between 
Regional Planning and Public Works. The ITF provides resources for application development, 
equipment acquisition and software procurement.  
 
Realized Benefits 
 

• Utilizes digital aerial imagery for the entire County for use as a management tool in 
emergency planning, property assessment, facilities management, flood control, 
planning and zoning efforts.  
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• Aids DPW in identifying open space and ownership for existing and future watershed 
management projects. 

• Provides access to the Assessor’s Office, DRP, and DPW to all ortho aerial imagery, 
digital elevation model (DEM) and contours available for their GIS Applications.  

• Increases the speed and quality of DRP services for the public.  
• Establishes a foundation for the long-term implementation of distributed GIS technology 

in the DRP. 
• Integrates the GIS database to every desktop in the DRP for instant use to the following 

data:  
o 2.3 million parcel with attributes 
o 34,000 ortho photo frames 
o 120,000 images of Assessor map book pages 
o 52 land use policy maps  
o Detailed 10 foot contours 

 
This project was completed July 2002. Training is underway for user departments. 
 

Budget/Cost Summary Amount 

Original Authorization $500,000 
Expenditures   498,505 
Balance $1,495 

Public Works – Simple Permits/Phase II  
 
In August 2001, the ITF Executive Committee approved the Department of Public Work’s Simple 
Permits Application and Tracking System - Phase II. The second phase of this project adds a 
transportation module to the current Simple Permits Application and Tracking System.  In May 
1999, DPW received ITF funding for Phase I, which allowed customers to apply for simple 
permits, obtain status, and receive permits online. This phase was successfully completed and 
DPW has processed over 3,700 simple permits since August 2001. Phase II adds online 
processing of transportation permits that involve special circumstances (very heavy loads, 
cranes, sea containers, etc.).  
 
Realized Benefits 

 
• Improves the quality and delivery of service to the public by allowing online processing of 

transportation permits. Currently transportation permits are submitted via fax, mail, or in 
person. This project allows for a more efficient processing of applications.  

• This project has resulted in a reported savings to the Department of $105,000 and a 
savings of $60,000 to customers from January 2002 through June 2002. 

  
Budget/Cost Summary Amount 

Original Authorization $75,000 
Expenditures  60,857  
Balance $14,143 

 
This project was completed June 2002. 
 

Sheriff’s – Child Abuse Cross Reporting (SCAR) 
 
In June 1999, the ITF Executive Committee approved funding for the Sheriff’s Child Abuse Cross 
Reporting System (SCAR).  In 1980, the California State Legislature added Penal Code 11166 et. 
Seq. Subsection (1) of this statue, mandating that law enforcement and County welfare 
departments cross-report all allegations of physical or sexual child abuse. Furthermore, each of 
these agencies is required to report the same information to the District Attorney’s Office.   
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The purpose of the SCAR project is to automate and simplify the process of sending SCAR 
documents from the Los Angeles County Department of Children and Family Services (DCFS), to 
the Los Angeles County Sheriff’s Department (LASD), District Attorney (DA), and other law 
enforcement agencies.  The current process requires DCFS hotline operators to generate and 
print the SCAR document.  The new process will be changed to allow operators to e-mail the 
SCAR documents to staff members responsible for distribution. The distribution staff will utilize 
built-in tables to route the SCAR document to the appropriate law enforcement agency according 
to zip code and determine whether it should be routed by e-mail or Fax (e-mail is the preferred 
method). The system will use the LASD e-mail and Fax systems to send the SCAR document to 
the required destination. 
 
Realized Benefits 

 
• Improves inter-agency communication and data sharing. 
 
• Reduces the overall amount of work performed by the involved parties and provides more 

efficient means of cross reporting between agencies. 
 

 
Budget/Cost Summary Amount 

Original Authorization $82,241 
Expenditures   29,367 
Balance $52,874 

 
This project was reported as closed for FY 2001-2002 due to the expanded project scope. The 
department was requested to submit another proposal for work constituting additional scope and 
to remit any outstanding invoices.  The CIO has been working with District Attorney and the 
Sheriff’s Department on programmatic and system requirements needed for the second phase. 
When completed, a final proposal will be submitted to the Executive Committee for consideration.  
 
Designated: Geographic Information System (GIS) Consultant Study  
 
In July 2001, $50,000 of ITF funds was approved to obtain a consultant to perform a countywide 
assessment of Geographic Information Systems. Funding supported an independent assessment 
of GIS technologies within the County. The CIO executed a 120-day services agreement with 
Thomas Miller for professional services. This agreement was extended through January for 
completion of the assessment. The study provided a foundation for the development of future GIS 
applications within the County, including ITF funded projects. 
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Auditor-Controller – Internet/Intranet Enhancement  
 
In September 2000, the ITF Executive Committee approved funding of the Auditor-Controller’s 
Intranet/Internet Enhancement Project. This project provided resources to fund development of 
an Internet/Intranet infrastructure to expand the Department’s web site, simplify site maintenance, 
and provide County departments and employee’s access to County policies, procedures and 
correspondence issued and maintained by the Auditor-Controller.    
 
Realized Benefits 
 

• Establishes the underlying infrastructure of the Intranet site to allow easy publishing and 
maintenance by non-technical staff in each division. This allows timely publication of 
information, helping to ensure that the site content is kept current. 

• Implements an infrastructure to support expansion of the Internet site to improve 
countywide electronic communication and dissemination of information. 

• Provides easy access to County policies and procedures that help ensure consistent 
business practices and that will result in a reduction in departmental inquiries. 

 
 
This project was completed May 2001.  
  

Budget/Cost Summary Amount 

Original Authorization $99,000* 
Expenditures 98,998 
Surplus/(Over)        $3 

 
The URL for this website is: http://auditorweb.co.la.ca.us 
 
* Reflects $14,000 augmentation to original funding award. 
 

Beaches and Harbors – eCommerce Applications 
 
In February 2000, the Board of Supervisors, on recommendation by the ITF Executive 
Committee, approved funding for Beaches and Harbors’ eCommerce Application Project. This 
project completely redesigns DBH’s website for easier navigation, phased expansion of data to 
include maps, and development of eCommerce applications to support services and programs 
offered by DBH. 
 
Realized Benefits 
 

• Expands the hours of access to B&H’s services. 
• Promotes government eCommerce and provides the public with a convenient method to 

pay fees. 
• Increases the speed of processing applications. The Department, extremely satisfied with 

Web page, completed over 100 applications online, and continues to receive favorable 
comments on the Web page. The Web page is frequently updated to include a current list 
of events for the public. The Department continues to process beach permits online.  

 
The project was completed September 2000. 
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Budget/Cost Summary Amount 

Original Authorization $200,512 
Expenditures   200,512  
Surplus/(Over) 01  

 
The URL for this site is: http://beaches.co.la.ca.us 
 
1 Remaining charges expected to be reversed by ISD. 
 

Board of Supervisors/Executive Office – Video Broadcast Servers  
 
In May 2000, the ITF Executive Committee approved ITF funding to the BOS/Executive Office to 
purchase video servers to be used in broadcasting Los Angeles County Board meetings via the 
Internet, Los Angeles County’s Intranet and in the Hall of Administration.  
 
 Realized Benefits 
 

• Expands access to information by allowing interested parties and constituents the means 
to watch/listen to live Board meetings.  Approximately 400 people watch the Tuesday 
Board meetings each week; hundreds of staff in the Hall of Administration.  

• Fills the gap in providing quick and efficient information to legislators and lobbyists in 
Sacramento and Washington. The Internet video stream was very useful in replacing 
expensive long distance phone connections used by County lobbyists.  

• Generate savings of an estimated $100,000/per year to maintain the existing “squawk 
box” environment. The video has reduced the number of television and monitor requests 
made to ISD. Staff that monitored the meeting by sitting in special access locations can 
now listen to the meeting while working at their desks.    

• Provides the ability to broadcast messages, such as public information broadcasts, 
emergency information, or service announcements. 
 

This project was completed April 2001. 
Budget/Cost Summary Amount 

Original Authorization $76,860 
Expenditures   76,410 
Surplus/(Over) $450 

 

Community & Senior Services – E-Mail Expansion  
 
In July 1999, the ITF Executive Committee approved funding for CSS’ migration to Microsoft 
Exchange 5.5.   The project included the setup of MS Exchange servers and a back-up system, 
and deployment of Email mailboxes for more than 300 users and complies with County standard. 
Outlook training is being conducted for CSS staff. 
  
 Realized Benefits 
 

• Adheres to Internet-based connectivity and messaging standards. 
• Expands and improves intra/interagency communications. 
• Supports mobile and remote access users. 
• Integrates with existing and future applications. 
• Facilitates the exchange of information both internally and with other County departments 

and CSS community partners. 
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This project was completed March 2001. 
 

Budget/Cost Summary Amount 

Original Authorization $122,340 
Expenditures   111,556 
Surplus/(Over)   10,7841 

1Pending final payment for training classes. 
 

Human Resources – Information Technology Projects   
 
In February 2000, the Board of Supervisors, upon recommendation of the ITF Executive 
Committee, approved six IT projects proposed by the Department of Human Resources.  The 
totality of these I/T projects consists of developing a variety of Intranet and Internet applications 
designed to expand access to information by the public and County employees including: web 
site upgrades, online updating of class specifications, employee benefit information, health and 
safety web page, and policy and procedures, and interpretative manual. 
 
Realized Benefits 

 
• Allows DHR Content Managers to quickly and easily implement changes within minutes. 

Previous updates required use of HTML or Cold Fusion programmers and could take as 
long as several weeks. 

• Realizes a return on investment through web statistic features to track web usage by 
feature and determine which ones are most popular. 

• Markets the services of DHR by implementing web site enhancements that are more 
visually appealing and easier to use. 

• Provides both County employees and the public to a wide variety of information 24x7. 
• Provides better access to employees by implementation of an Employee Benefits web 

page; also reduces the number of calls to County Personnel offices and DHR Benefits 
Division. 

• Provides better access to important information: Health and Safety Web Page, 
Interpretative Manual, Policies, Procedures and Guidelines 

 
The final module for this project was completed March 2001. 

 
Budget/Cost Summary Amount 

Original Authorization $280,760 
Expenditures   276,299 
Surplus/(Over) $4,461 

The URL for this site is: http://jainter.co.la.ca.us 
 

Human Resources/Chief Information Office – Shared Livescan  
 
In July 2000, the ITF Executive Committee approved funding of a joint effort between the 
Department of Human Resources (DHR) and the Chief Information Office (CIO) for purchase and 
implementation of Shared Livescan Technology.  The County’s Board-ordered policy established 
that criminal history background checks be performed for new County employees in designated 
sensitive positions.  By April 2000, the Department of Justice (DOJ) requested that all agencies 
begin implementing criminal history checks through the use of Live Scan electronic fingerprint 
identification technology. DOJ extended the deadline for Los Angeles County to September 2000.  
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The Countywide Live Scan Project provided for shared administrative 
responsibility and allocation of equipment. This project involved equipment 

acquisition and implementation of two Live Scan systems at DHR. These devices will support 
County departments located in the downtown and Wilshire corridor areas.  
 
Realized Benefits 
 

• Minimizes the need for each County department to purchase, install, and maintain Live 
Scan equipment, resulting in a potential savings of $1.2 million. 

• Complies with the California DOJ requirement that all criminal history checks be initiated 
electronically. 

• Ensures compliance with the Board policy related to sensitive positions. 
• Reduces the turnaround time for criminal history information from up to 16 weeks to three 

to five days. 
 
This project was completed in October 2000. 

 
Budget/Cost Summary Amount 

Original Authorization $88,000 
Expenditures   65,161 
Surplus/(Over) $22,839 

 
 

Public Health – Website Development 
 
In October 1999, the Board of Supervisors, upon recommendation by the ITF Executive 
Committee, approved an ITF grant for the Department of Health Services Website Development.  
The project scope was modified to include special funding for laptop purchases and development 
of a web-enabled analysis and reporting project.  
 
Website 
 
The purpose of this project was to develop a website that would make available a wide range of 
health information to a variety of constituents, including students, employees, researchers, and 
the public. The website has interactive forms (with links to databases) that allow reporting of 
public health problems and provides the basis for more dynamic surveillance systems for 
monitoring restaurants, recording animal bites, and reporting communicable diseases.  
Restructuring the web architecture is needed to support the increasing number of visitors. The 
Public Health site was consolidated in February 2001 with the Department of Health Services 
supporting over 50 programs department -wide. A restructuring of the web architecture was 
needed to sustain the growing number of visitors and demand for information. 
 
The Los Angeles County Department of Health Services/Public Health website http://ladhs.org or 
http://lapublichealth.org 
 
Laptops 
 
Public Health staff does not have the technical training needed to maintain their web page.  As a 
result, the Department’s Web Informatics Unit has undertaken the task of designing a program to 
provide training in electronic publishing.  The use of laptops has provided the trainers greater 
flexibility in conducting training sessions at convenient countywide locations in a timely manner. 
All eight laptops were received and are being configured for training purposes. 
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Web-enabled Report and Analysis Project Pilot 
 
The Public Health website is used for the purposes of sharing information with countywide 
residents, researchers, and other interested part ies. To address the need for accessible, reliable 
health related data, the web-enabled reporting and analysis implementation was proposed. This 
project involved the creation of a dynamic web application that will provide the public access to 
this data and other vital statistics. 
 
Realized Benefits 
 

• Expands access to information. 
• Improves quality and speed to access specific information and supports 50 programs. 
• Provides a new standard “look and feel” was finalized and integrated into all program web 

pages.  
  

Budget/Cost Summary Amount 

Original Authorization $173,000 
Expenditures   141,707 
Surplus/(Over) $  31,293 

 

Sheriff’s – Electronic Process Server (EPS)/Court Services Internet Website (CSWeb) 
 
In June 1999, the ITF Executive Committee approved funding for the Sheriff’s Department 
Electronic Process Service Inquiry (EPS) application. This project funds development of a web-
based application (CSDWeb) to access an existing mainframe system that tracks the status of the 
civil process service.  The application provides information on Court Services Division  (CSD) 
services, inquiry functions into civil process cases, and the ability to request civil processes 
through the Internet. 
 
Realized Benefits 
 

• Provides litigants and the general public with the required information through a web-
based inquiry application, which increases the level of service to the litigants.  

• Improves the timeliness, accuracy, and accessibility of information required by 
customers.  

 
This project was completed in June 2001 

 
Budget/Cost Summary Amount 

Original Authorization $121,850 
Expenditures     97,704 
Surplus/(Over) $  24,146 

 
The URL for this site is located at: http://sheriffcivil.co.la.ca.us  (the future site address will be: 
http://civil.lasd.org). 

 
Treasurer-Tax Collector – Real Payment Property Status 
 
In June 1999, the ITF Executive Committee approved funding for the Treasurer-Tax Collector to 
develop a web-based application to access Secured Property Tax Data.  Treasurer-Tax Collector       
posts about 5 million secured payments to the 2.4 million properties contained on the Secured 
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Tax Roll.  This project provides funding to develop an Internet accessible 
web page from which the public can make inquiries regarding property tax 

information.   
 
Realized Benefits 
 

• Provides information on current year’s taxes due and the payment status and serves as 
the foundation for the department’s e-payment program.  

• Improves customer service for taxpayers and tax agencies by allowing convenient access 
to property information.  As a result, during the first two weeks the site experienced over 
2,000 hits. 

 
This project was completed August 2000. 

Budget/Cost Summary Amount 

Original Authorization $54,400 
Expenditures     2,110 
Surplus/(Over) $52,290 

 
The URL for this site: http://ttax.co.la.ca.us/main.htm. 
  

Treasurer-Tax Collector – “What are my delinquent taxes?” 
 
In February 2001, the ITF Committee approved funding for the Treasurer-Tax Collector’s Real 
Property Tax Internet Project.  This project enhanced TTC’s website to provide delinquent tax 
information to the public, i.e. taxpayers and investors. The public can access information on the 
amount required to redeem delinquent property taxes, when and if, they were paid.  Funding was 
provided to obtain professional services provided by the Internal Services Department and 
encompassed extracting data from the Secured Delinquent Tax Roll System (SDTR) that is 
downloaded and posted to TTC’s website, displaying information on delinquent properties.  
 
Realized Benefits 

 
• Promotes interdepartmental collaboration by enabling County tax departments (Assessor, 

A-C Assessment Appeals Board) to create links from their respective web pages for 
people interested in the status of delinquent properties. 

• Provides basic tax information through the Internet and provides the public with easy 
access to quality information that is both beneficial, responsive, and user friendly. Since 
project completion, TTC has received over 12,000 hits. TTC has received several highly 
complimentary e-mails regarding this site. Taxpayers appreciate the ability to access 
information at their convenience without having to call our come into the office. 

 
This project was completed in March 2001.  

Budget/Cost Summary Amount 

Original Authorization $29,660 
Expenditures   29,660 
Surplus/(Over) $         0 

 
The URL for this site is: http://ttax.co.la.ca.us/Ttc/ttc/TTCWTLogin.html. 
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Auditor-Controller – Uncashed County Warrants System 
 
In May 1999, the ITF Executive Committee approved funding for the Auditor-Controller’s 
Uncashed Warrant application. This project gives the public access to all information on 
uncashed County Warrants for Property Tax Refunds and Special Warrants over a year old. The 
warrant data is accessible via the Auditor-Controller’s web page and can be extracted by 
performing a name search.  This information can be downloaded directly to the PC of a registered 
Warrant Search Company. 
 
Realized Benefits 
 

• Improves the public’s access to information. During the first week of operation, the 
Auditor received over 1,000 hits to the uncashed warrants web page. Since development, 
eight (8) Warrant Search Companies are authorized to download file information. A-C last 
reported that claim levels reached 30 to 1500 per day. 

 
Budget/Cost Summary Amount 

Original Authorization $70,000 
Expenditures   67,415 
Surplus/(Over) $  2,585 

 
 
This project was completed January 2000. 
 
The URL for this site is: http://auditor.co.la.ca.us 
 
 

Beaches and Harbors – Infrastructure Upgrade 
 
In May 1999, the ITF Executive Committee approved funding for Beaches and Harbors’ 
Infrastructure Upgrade. Phase I of this project consisted of an upgrade of the Category 5 wiring in 
the Administration Building, Marina Trailer Compound, and other beach locations. The project 
also included the addition of a T1 connection to the County’s Network, LANET.  Upgrading the 
Department’s infrastructure was required to add electronic processing features proposed in 
B&H’s subsequent eCommerce Project. 
 
Realized Benefits 
 

• Expands Intranet connectivity enabling all employees to use the new wiring to connect to 
the LAN. 

• Expands the data currently used on the B&H web page. 
 

Budget/Cost Summary Amount 

Original Authorization $97,600 
Expenditures   71,785 
Surplus (Over) $25,725 

 
This wiring was completed in December 1999 and the T1 connection operational since November 
1999. 
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Board of Supervisors/Ford Theatre – Online Ticketing 
 
In February 2000, the ITF Executive Committee approved funding for the LA Arts Commission’s 
Online Ticketing Project at the Ford Theatre. Electronic ticketing was identified as the most cost-
effective way of delivering services to patrons of the John Anson Ford Theatre.  The Commission 
negotiated a contract with Tickets.com to install equipment and perform credit-processing 
services to extend online ticketing to the public. 
 
Realized Benefits 
 

• Enables the public to use the Ford box office through Ticket.com for all ticket sales 
including window, mail, phone, and Internet sales. As of September 6, 2000, Tickets.com 
has sold 315 tickets online. With this success, the Ford Theatre will increase its efforts to 
publicize the online ticket sales capabilities to produce an increase in tickets sales in the 
future season.  

• Enables the LA Arts Commission to quickly respond in the event box office computers 
become inoperable; with the capability of receiving technical support from Ticket.com 
from a remote location.  

• Capitalizes the professional expertise of contractor staff in assisting the Commission in 
generating and interpreting financial and customer data.  

 
 

Budget/Cost Summary Amount 

Original Authorization $  9,714 
Expenditures     9,714 
Surplus (Over) $       0 

 
This project was recently completed in Fiscal Year 1999-2000. 
 
The URL for the Ford Theatre is http://lacountyarts.org/. A site link is also available at 
http://tickets.com for patrons wishing to purchase tickets or obtain venue information for the Ford 
Theatre. 
 
 

Chief Administrative Office – Legislative Tracking System 
 
In June 1998, the Board of Supervisors directed the Chief Information Office to develop a 
Legislative Tracking System for expanding public access to Los Angeles government services. 
This web page was designed to display the status of California State Senate and Assembly Bills 
of considerable interest to the County. County departments can use this information as a tool to 
understanding legislative changes affecting their business environments. 
  
Realized Benefits 
 

• Expands access to legislative information on issues affecting the environment in which 
departments operate. 

Budget/Cost Summary Amount 

Original Authorization $19,220 
Expenditures   20,120 
Surplus (Over) ($   900) 
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This project was completed March 2000. 
 

 
 
The URL for this site is: http://cao.co.la.ca.us/legtrack 
 
 

Chief Information Office – Hall of Administration Network Phase II 
 
In August 1998, the Board of Supervisors approved ITF funding for the Hall of Administration 
Network Project.  This project consisted of installation of three (3) large core CISCO switches, 
installation of fiber optic cable to communication closets, installation of 37 switches distributed 
throughout the building, installation of emergency power and uninterrupted power supplies for 
each switch, and station wiring to serve 5200 ports. The new LAN infrastructure provides the 
transport of data at Gigabit Ethernet (1000 megabits/second) speed on the backbone that 
connects each switch and supports up to 100 megabits/second from each switch to each desktop 
workstation or network device.  The project also included the installation and implementation of 
network management software providing both management and monitoring capability locally and 
remotely by Information Technology Services, on a 24-hour a day basis.  
 
Realized Benefits 
 

• Allows staff to connect to a departmental server or application regardless of their location 
in the building, yet maintains departmental security. 

• Increases the speed and throughput on the LAN by an average of 1000%. 
• Supports deployment of IP/TV, i.e. Board meeting broadcasts over the network. 
• Provides greater flexibility and agility to organizations housed in the HOA. Staff 

relocations and introductions of new network equipment or systems can be 
accommodated on the network within approximately 48 hours. 

• Dramatically reduces or eliminates the need for each tenant to recruit and maintain 
qualified network support staff. Consolidated network support has been established 
through Internal Services Department for the Hall of Administration. 

• Improves the overall network reliability and availability for all departments (the network 
has not reported or detected outage for more than a year and only five (5) isolated 
problems occurred during that time).  

• Enables the Treasurer-Tax Collector to implement their new Remittance Processing 
System without alteration, expense or delay in the project. 

• Accommodates six (6) unanticipated tenant department projects. 
 

Budget/Cost Summary Amount 

Original Authorization $3,100,000 
Expenditures   2,972,604 
Surplus (Over) $ 127,396  

This project was completed in September 1999. 
 

Chief Information Office – Web Based Abatement Tracking System 
 
In January 2000, the Board of Supervisors approved funding for an Interdepartmental Web-Based 
Abatement Tracking System. On Board Motion, the CIO and CAO with technical support provided 
by ISD/ITS and in conjunction with the District Attorney, Health Services, Regional Planning, 
Public Works, Sheriff and Fire Departments, were instructed to design and implement an 
abatement tracking system.   
 



 INFORMATION TECHNOLOGY FUND – COMPLETED PROJECTS 
FISCAL YEAR 1999 - 2000 

 

54 

 

This initiative was based on the increasing success of Abatement Teams in 
improving the quality of life in County neighborhoods.  The initial effort was 

limited to Neighborhood Abatement Teams  
 
 
(NAT) and the Community Oriented Policing (COPS) teams operating in the 1st and 2nd Districts. 
This project consisted of developing an inter-departmental computer system to log referrals, 
provide status information, and maintain contact histories. The system includes high-level 
information on complaints, site inspections, violations, actions taken, complaint status and 
resolution. 
 
Realized Benefits 
 

• Provides quicker access to information relating to citizen complaints allowing community 
departments to respond more rapidly to public inquiries. 

• Improves communication for the Board and departments by providing a status of all 
citizen complaints and actions taken.  

 
Budget/Cost Summary Amount 

Original Authorization $ 42,000 
Expenditures    113,918 
Surplus (Over) ($84,018)1  

 
This prototype was completed in Fiscal Year 1999-2000. 
 
The URL for this site is: http://10.2.72.19:88/abatement/jerry/prototype/scripts/default.htm 
 

1
 Billing issues currently pending with ISD. 

 

ISAB – Drug Court Management Information System 
 
In May 1999, the ITF Executive Committee approved funding for the ISAB’s Drug Court 
Management Information System (DCMIS).  The Countywide Criminal Justice Coordination 
Committee (CCJCC) and the Los Angeles Municipal Court implemented the County’s first Drug 
Court Program to provide court-supervised treatment alternatives to incarceration for non-violent 
drug offenders. Drug offenders are admitted to the program and begin a comprehensive 12-
month program involving treatment, drug testing, court appearances, rehabilitation and other 
services.   
 
Prior to implementation, each Treatment Provider Agency was responsible for tracking clients, 
maintaining records and entering information into a ‘stand alone’ application.  The ITF award 
partially funded the development of web-based technology to inter-connect multiple Drug Court 
jurisdictions and private treatment providers to a centralized database and permits selective 
access by a variety of DCMIS users, such as judges, court officers, project managers, treatment 
staff, Pretrial Services investigators, and DCMIS/CCJCC system administrators. 
 
The new DCMIS provides day-to-day operational support to the County’s Drug Courts and serves 
as a comprehensive and uniform source for statistical information to monitor and evaluate court-
level and countywide outcomes and trends. 
 
Realized Benefits 
 

• Provides the ability to generate reports to identify major trends and measures the 
countywide impact of this multi-agency program. 
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• Maintains all participant data and case records from point of intake to program graduation 
or termination providing on-going monitoring and evaluation of Drug Court programs on a 
countywide or court-specific basis. 

• Provides each Drug Court Judge with intake/referral reports, regular, ad hoc participant 
progress reports, and daily calendar of scheduled Drug Court status hearings.  

• Ensures the required confidentiality separation between treatment records and criminal 
justice records.  

• Provides a “single point of contact” for local, state and Federal agencies requesting 
general and statistical data on all Drug Courts in Los Angeles County. 

 
DCMIS was successfully completed and implemented in March 2000.   
 

 
Budget/Cost Summary Amount 

Original Authorization $50,000 
Expenditures   50,000 
Surplus (Over) $         0 

The URL for this site is: http://drugcourt.co.la.ca.us 
 
 

Probation – Kiosk Reporting System, Phase I 
 
In October 1999, the Board of Supervisors, upon recommendation from the ITF Executive 
Committee, approved a project to develop a Phase I Pilot Kiosk Report-In System. Currently, 
30,000 of the approximate 47,000 adult probationers assigned to a Minimum Services Caseload 
are required to report in via mailer to a Deputy Probation Officer (DPO). The mailer is used to 
report contacts with law enforcement, changes in address, changes in employment, etc. A major 
concern of Chief Probation Officer is that a number of these probationers are not adhering to the 
conditions of their probation.   
 
Phase I of the pilot required installation of browser-based kiosks at the Pomona and Centinela 
Offices with eventual expansion to 14 different geographic locations within Los Angeles County. 
The project supports the Adult Supervision Bureau and through the use of biometrics, requires 
probationers to answer a series of questions, capture responses and transfers them to the Adult 
Probation System (APS). 
 
Realized Benefits 
 

• Supports an enhanced method of probationer reporting which provides greater 
monitoring of probationer’s compliance with court-ordered conditions of probation and 
improves probationer’s accountability. 

 
The Web-based Kiosk Report-In System was successfully implemented in May 2000.  The 
system, in its pilot phase, was deployed at two area offices for evaluation of department-wide 
deployment pending the availability of funds. 
 

Budget/Cost Summary Amount 

Original Authorization $100,000 
Expenditures   100,000 
Surplus (Over) $           0 
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Probation – ProbNet  
 
In August 1999, the CIO agreed to use ITF fund development and implementation of the 
Probation’s Intranet. The Probation Department provides the Courts with reports on probationers 
on a regular basis.  The existing system for generating and distributing these reports was manual 
and paper based. Probation officers were required to dictate reports and forward dictation 
cassettes to a transcribing unit for conversion.  Transcribed documents are sent back to the DPO  
for review and resubmission of the document. The Probation Department, in collaboration with 
ISAB and other criminal justice agencies, developed LADOX, a system that allows all court 
documents to be exchanged electronically. As a critical stakeholder in this project, Probation 
needed to have adequate Intranet capabilities to handle the tasks required for LADOX.   
 
Realized Benefits 
 

• Improves intra-departmental communication and collaboration, facilitating the electronic 
dissemination of information to all Probation employees. ProbNet allows for a number of 
departmental documents such as policy and procedures, executive and operational 
directives and bulletins, personnel and payroll forms, and organizational charts available 
online. 

 
This project was completed November 1999.  

Budget/Cost Summary Amount 

Original Authorization $68,000 
Expenditures   67,942 
Surplus (Over) $       58 

 
The URL for this site is: http://probnet.co.la.ca.us 
 
 

Public Works – Single Permit Tracking System 
 
In May 1999, the ITF Executive Committee approved ITF Funding for Public Works Single Permit 
Tracking System. The Department of Public Works issues approximately 20,0000 road and other 
simple permits such as construction, excavation, moving, encroachment, fi lming, and tract/sewer, 
in six offices located throughout LA County. Currently customers are required to submit their 
permit applications either by fax, mail, or in person. The Department uses a database application 
to log simple permit information and monitors permit status.  
 
Realized Benefits 
 

• Enables customers to apply for, inquire about, and receive simple transportation (moving) 
and public road excavation permits online. The system checks permit requests to verify 
compliance with Department criteria and issues permits instantly. The site also includes a 
searchable list of FAQs, standard forms, and a map of permit offices in the County. 

 
• Improves the dissemination of information and the timeliness of service delivery. 

Speeding the permit process results in improved customer satisfaction.  
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Budget/Cost Summary Amount 

Original Authorization $75,000 
Expenditures   74,999 
Surplus (Over) $1 

 
 
 
The project was completed in Fiscal Year 1999-2000. 
 
The URL for this site is: http://dpw.co.la.ca.us/spats/public/index.cfm 
 
 

Regional Planning – WEB-TRAK 
 
In June 1999, the ITF Executive Committee awarded Department Regional Planning (DRP) funds 
for their web-enabled case tracking system (WEB-TRAK).  The purpose of the project was to 
develop a web-enabled application to provide public Internet access to information about planning  
cases on file with the Department. The Department maintains a case-tracking database known as 
CTRK which contains information about all DRP cases, including zone changes, permits, land 
divisions, zoning violations, plot plans and amendments. CTRK also contains information about 
cases such as date filings, status, scheduled hearings and other environmental data. WEB-TRAK 
would enable anyone interested in obtaining case information the ability to access CTRK via the 
Internet. 
 
This project developed due to the increasing number of requests for information from other 
County departments, Board offices, DRP clients, and the public.  
 
Realized Benefits 
 

• Increases access to planning data for public and other County departments.  
• Reduces in telephone calls and walk-ins requesting CTRK data. 
• Provides more accurate data to requesting public. 
 

This project was successfully completed in December 1999.  
 

Budget/Cost Summary Amount 

Original Authorization $60,000 
Expenditures   56,885 
Surplus (Over) $  3,115 

The URL for this site is: http://regional.co.la.ca.us 
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Introduction 
 
The Information Technology Fund (ITF) provides a mechanism to identify and fund projects that 
improve delivery of direct service to the public and/or infrastructure projects that promote or 
improve inter-departmental or inter-agency collaboration. 
 
The Board of Supervisors has charged the Chief Information Office (CIO) with administering this 
fund and for approving proposed projects up to $100,000.  Those projects in excess of 
$100,000 will be submitted for Board approval.  
 
The Board approves appropriations for the ITF each fiscal year (FY).  Any remaining balance 
will be carried over and will be available use during following FY. 
 
An ITF Projects Report is prepared and submitted to the Board of Supervisors.  This report will 
identify the ITF approved projects, provide status during development, and a brief project 
summary for completed projects. 
 

Proposal and Selection Process 
 
Departments interested in applying for funding through the ITF are required to submit project 
proposals describing the project, the project benefits, and the funding requested (See 
Attachment I). 
 
Proposals eligible for ITF funding include those projects that: 
 
• Utilize web-based technologies; 
 
• Employ I/T, including telecommunications; 
 
• Provide for more efficient or effective delivery of direct services to the public; 
 
• Provide inter-department/intra-department benefits (improving information flow, 

communications, etc.); and 
 
CIO staff is available to assist departments in the development of project proposals. 
 
Selection of projects to be sponsored by the ITF is determined by a joint executive committee 
chaired by the Chief Information Officer and comprised of seven (7) department heads with 
support provided by CIO staff.  The committee is charged with the review, approval or denial of 
ITF project proposals.  The committee can directly approve projects with an estimated cost of 
under $100,000.  For those projects estimated to be $100,000 or greater, the committee 
recommends approval by the Board of Supervisors. 
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Each proposal is rated on the following criteria: 
 
• Benefits of the project/system enhancements can be clearly identified; 
 
• Facilitates public or inter/intra-departmental access to information; 
 
• Multi-agency application or portable to other agencies; 
 
• Completeness of the project description; and  
 
• Promotes inter-departmental and interagency collaboration. 
 
Departments will be notified in writing of the status of their ITF project proposals.  If the project 
requires Board approval, the document will indicate the expected date of Board action. 
 

ITF Project Funding 
 
Approved projects will be directly funded from the ITF unless there is an opportunity for non-
County subvention.  To ensure maximization of ITF Funds, please determine if your project 
qualifies for any type of external funding (i.e. matching funds, full subvention, reimbursement of 
capital cost, etc.)  Those departments, who do not qualify for external reimbursement, should 
prepare purchase requisitions, purchase orders (POs), ISD Service Requests, etc., so that 
funds may be encumbered against the ITF. 
 
Purchasing requisitions/ISD service requests must be submitted to the CIO to determine 
completeness and alignment with the project proposal.  After review and approval, these 
documents will be assigned the ITF Fund Organization Code and returned to the department for 
processing.  Purchasing requisitions that have been assigned an appropriate PO number should 
be forwarded to the CIO so that funds will be encumbered against the ITF budget. 
 
All project invoices must be approved by the designated project manager and should be 
forwarded to the CIO for payment processing (See Attachment II). 
 

Awardee Responsibilities 
 
Departments are responsible for submitting ITF project plans to the CIO no later than 15 days 
after receipt of their ITF Award Notification letter. Approved funds will not be available for use 
until the Project Manager is confirmed and the plan is submitted to our office.   
 
ITF project plans should include a detailed description of project goals and milestones to be 
accomplished. Project plans should clearly identify contractor responsibilities and project 
deliverables. Additionally, please develop a project plan in sufficient detail to allow our office to 
identify projected payment points. We strongly recommend that payments be geared to 
completed and accepted deliverables rather than hours worked. 
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All ITF Grant recipients are required to provide a bimonthly (every two-months) status report to 
the Chief Information Officer.  These reports will be the basis for ITF status reports submitted to 
the Board and the ITF Committee. 
 
The bimonthly reporting begins from date of your notice of award or Board approval of your ITF 
Project Proposal.  All bimonthly reports should indicate projected payment points for each stage 
of project development. Each development stage should indicate estimated expenditures to be 
charged against the CIO’s ITF budget. At the end of the project, departments are required to 
submit a project completion report describing project benefits and other appropriate metrics as 
required. 
 
PROJECT REPORTING IS NECESSARY TO MONITOR PROGRESS AND IS A CONDITION 
OF ITF FUNDING.  NON-COMPLIANCE WITH ITF REPORTING REQUIREMENTS MAY 
RESULT IN REEVALUATION OF THE PROJECT'S FUNDING.  
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Attachments 
 



Attachment I 

 

INFORMATION TECHNOLOGY FUND 
 PROPOSAL FORMAT  

 
 
PROJECT TITLE 
(A brief, descriptive title for the project) 
 
 
 
PROJECT LEADER 
(Name, department, phone number, facsimile, E-mail address if available) 
 
 
 
BACKGROUND 
(The need or opportunity that this I/T Project will support; why this project should be done) 
 
 
 
DESCRIPTION OF THE PROJECT 
(Describe what is to be done and actions to be taken.  Indicate how other departments are 
participating or how the project can be ported to other departments.) 
 
 
 
BENEFITS 
(Identify the projected benefits of this I/T Project or activity. Identify the metrics by which the 
success of this project/activity can be evaluated.) 
 
 
 
PROJECT DELIVERABLES 
(Deliverables of the project) 
 
 
 
FUNDING REQUESTED 
(Please break down requested funding by equipment, software, telecommunications, 
professional services, etc., as appropriate for the proposal.  Please include quantity and type, if 
known) 
 
 
 
MAINTENANCE  
(Provide a narrative indicating how the department plans to support ongoing maintenance for 
this project.) 





 

 

 

County  o f  Los  Ange les  Board  o f  Superv i so rs

COUNTY STRATEGIC PLAN GOALS 
 
Goal 1:   Service Excellence 
 
Goal 2:  Workforce Excellence 
 
Goal 3:  Organizational Effectiveness 
 
Goal 4:  Fiscal Responsibility 
 
Goal 5:  Children and Families’ Well-Being 
 
Goal 6:  Community Services 
 
Goal 7:  Health and Mental Health  
 
Goal 8:  Public Safety 
 

1st District 
Supervisor Gloria Molina 

2nd District 
Supervisor Yvonne B.Burke

3rd District 
Supervisor Zev Yaroslvsky 

4th District 
Supervisor Don Knabe 

5th District 
Supervisor Michael Antonovich  

 


